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2.  TYPE OF SOLICITATION 
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3.  DATE ISSUED 
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4.  CONTRACT NO. 

 
5.  REQUISITION/PURCHASE REQUEST NO. 
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6.  PROJECT NO. 

HCY30100 
7.  ISSUED BY CODE  8.  ADDRESS OFFER TO 
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9000 Rockville Pike Bldg. 13 Room G-800  MSC 5711 
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Barbara Taylor, Contracting Officer 
Building 13 Room G-800  MSC 5711 
9000 Rockville Pike  
Bethesda, Maryland    20892-5711 

9. FOR INFORMATION 
 CALL: 

A.  NAME 

Barbara Taylor  
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(301) 435-4333 

SOLICITATION 

NOTE:  In sealed bid solicitations “offer” and “offeror” mean “bid” and “bidder.” 

10.  THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS  (Title, identifying no., date): 

 
                                                                                      Title                                  Identification                                Date 
Specifications  NIAID Integrated Research Facility 1 Volume May 28, 2004 
 Fort Detrick, Frederick, Maryland 
 
Drawings  NIAID Integrated Research Facility 402 Pages May 28, 2004 
 Fort Detrick, Frederick, Maryland 
 
FAR 52.216-1  Type of Contract:       The Government contemplates award of a Construction Manager as Constructor, Firm Fixed Price 
Contract for NIAID Integrated Research Facility at Fort Detrick, Fredrick, Maryland.   
 
 
Pre-Proposal Conference date and location to be TBD and will be issued by Amendment.  
 
 
 

11.  The Contractor shall begin performance within 10 calendar days and complete it within 928 calendar days after receiving 
 award,     notice to proceed.  This performance period is   mandatory,     negotiable.  (See –Section E) 

12A.  THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If “YES,” indicate within how many calendar days after award in Item 12B.) 

  YES    NO 

12B.  CALENDAR DAYS 

10 

13.  ADDITIONAL SOLICITATION REQUIREMENTS: 

A. Sealed offers in original (See Section L) to perform the work required are due at the place specified in Item 8 by 2:00 PM (hour) local 
time July 21, 2004 (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.  Sealed envelopes 
containing offers shall be marked to show the offeror’s name and address, the solicitation number, and the date and time offers are 
due. 

B. An offer guarantee  is,  is not required. 

C. All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or 
by reference. 

D. Offers providing less than 60 calendar days for Government acceptance after the date offers are due will not be considered and will 
be rejected. 
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OFFER  (Must be fully completed by offeror) 
14.  NAME AND ADDRESS OF OFFEROR  (Include ZIP Code) 

 
15.  TELEPHONE NO.  (Include area code)  

 
 16.  REMITTANCE ADDRESS  (Include only if different than Item 14) 

 

CODE FACILITY CODE  

17. The offeror agrees to perform the work at the prices specified below in strict accordance with the terms of this  solicitation, if this offer is 
accepted by the Government within _____ calendar days after the date offers are due.  (Insert any number equal to or greater than the 
minimum requirement stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D. 

 
 
AMOUNTS 

18.  The offeror agrees to furnish any required performance and payment bonds. 

19.  ACKNOWLEDGMENT OF AMENDMENTS 
The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each 

AMENDMENT NO.           

DATE           

20A.  NAME AND TITLE OF PERSON AUTHORIZED TO SIGN OFFER  
(Type or print) 

 

20B.  SIGNATURE 

 

20C.  OFFER DATE 

 

AWARD  (To be completed by Government) 
21.  ITEMS ACCEPTED: 

 

22.  AMOUNT 

 
23.  ACCOUNTING AND APPROPRIA TION DATA 

 

24.  SUBMIT INVOICES TO ADDRESS SHOWN IN 
 (4 copies unless otherwise specified) 

ITEM 
 

25.  OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

 10 U.S.C. 2304(c)(    )  41 U.S.C. 253(c)(    ) 

26.  ADMINISTERED BY  CODE  27.  PAYMENT WILL BE MADE BY 

Same as Item # 8  Accounts Payable, Div of Financial Management, Natl Inst of Health 

Building 31 – Room B1-B39 

Bethesda, Maryland   20892 
CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 

 28.  NEGOTIATED AGREEMENT  (Contractor is required to sign this 
document and return ____ copies to issuing office.)  Contractor agrees 
to furnish and deliver all items or perform all work, requisitions 
identified on this form and any continuation sheets for the 
consideration slated in this contract.  The rights and obligations of the 
parties to this contract shall be governed by (a) this contract award, (b) 
the solicitation, and (c) the clauses, representations, certifications, and 
specifications or incorporated by reference in or attached to this 
contract. 

 29.  AWARD  (Contractor is not required to sign this document.)  Your 
offer on this solicitation is hereby accepted as to the items listed.  This 
award consummates the contract, which consists of (a) the 
Government solicitation and your offer, and (b) this contract award.  No 
further contractual document is necessary. 

30A.  NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 
TO SIGN (Type or print) 

 

31A.  NAME OF CONTRACTING OFFICER  (Type or print) 

 

30B.  SIGNATURE 

 

30C.  DATE 

 
 

31B.  UNITED STATES OF AMERICA  

 
 

BY 

31C.  AWARD DATE 
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PART I – SCHEDULE 
 
SECTION B – SUPPLIES OR SERVICES AND PRICES / COST 
 
ARTICLE B.1:  OFFER ITEMS 
 
0001 Pre-Construction Services  $________________ 
  

The Contractor shall provide pricing for pre-construction services, as 
defined in Section C – Description/Specifications/Statement of Work.  
Pricing for the Pre-Construction Services fee shall be based on an 
estimated construction cost of $68,000,000 exclusive of CMc fee and 
general requirements. 

 
0002 Options 

 
Option 1: Construction Phase Services Fee $________________ 
  

The Contractor shall provide their fee for Construction Phase 
Services, as defined in Section C – 
Description/Specifications/Statement of Work, based on an 
estimated construction cost of $68,000,000 exclusive of CMc 
fee and general requirements. 

 
Option 2: Construction Phase Services General Requirements $________________ 

 
The Contractor shall provide their general requirements cost 
for Construction Phase Services, as defined in Section C – 
Description/Specifications/Statement of Work, based on an 
estimated construction cost of $68,000,000 exclusive of CMc 
fee and general requirements. 
 

Option 3:  Construction Cost  
The award amount for this option will be negotiated based on 
Offeror’s Guaranteed Maximum Price Proposal, and will not be 
included in the Government’s evaluation for award of this 
contract. 
 

 
. 
0001 Sub-Total: $_______________ 
 
 
 
0002 Sub-Total: $_______________ 
 
 
 
 
 
TOTAL COST: $________________ 
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PART I – SCHEDULE 
 
SECTION C – DESCRIPTION / SPECIFICATIONS / STATEMENT OF WORK 
 
ARTICLE C.1:  SCOPE OF WORK 
 
DEFINITIONS 

 
The following definitions shall apply: 

 
1. The acronym “NIH” shall be defined as the National Institutes of Health. 
2. The acronym “NIAID” shall be defined as the National Institute of Allergy and Infectious 

Diseases. 
3. The acronym “CQM” shall be defined as the Construction Quality Manager. 
4. The acronym “A/E” shall be defined as the Architectural / Engineering Design 

Consultants. 
5. The term “Project” shall be defined as the NIAID Integrated Research Facility at Fort 

Detrick, Frederick MD.  
6. The acronym “CO” shall be defined as the NIH Contracting Officer. 
7. The acronym “COTR” shall be defined as the NIH Contracting Officer’s Technical 

Representative (COTR). 
8. The acronym “ORS” shall be defined as NIH’s Office of Research Services. 
9. The acronym “ORF” shall be defined as NIH’s Office of Research Facilities Development 

and Operations. 
10.  The acronym “DCPM” shall be defined as NIH’s Division of Capital Project Management. 
12.  The acronym “USAMRIID” shall be defined as United States Army Medical Research 

Institute for Infectious Diseases. 
13.  The acronym “DIS” shall be defined as the Fort Detrick Directorate of Installation 

Services. 
15.  The acronyms  “USAG” and “Garrison” shall be defined as Fort Detrick United States 

Army Garrison Command.   
16.  The acronyms “CMc”, “Contractor” and “Offeror” shall be defined as Construction 

Manager as Constructor. 
17.  The acronym “GMP” shall be defined as Guaranteed Maximum Price. 

 
BACKGROUND 
 
The National Institutes of Health (NIH or Owner) is seeking to obtain the services of a Construction 
Manager as Constructor (CMc, also referred to as Offeror or Contractor).  Independently, and not as an 
agent of the Government and upon acceptance of a GMP, the Contractor shall provide all labor, 
materials, supervision, coordination, appliances, equipment, transportation, and any other element or 
item, as required for full and complete execution of the work in accordance with the specifications and 
drawings for the project. 
 
As a part of the U.S. Public Health Service under the Department of Health and Human Services, the 
National Institutes of Health (NIH) is the Federal Government’s primary biomedical research agency.  Its 
mission is science in pursuit of fundamental knowledge to extend healthy life and reduce the burdens of 
illness and disability  

 
The National Institute of Allergy and Infectious Diseases (NIAID) is a component of the NIH.  NIAID 
primarily conducts and supports research of naturally occurring, infectious diseases and the immune 
system, with an emphasis on emerging and re-emerging diseases such as HIV/AIDS.  NIAID resources 
and expertise have also been applied to studying organisms that might be used as agents of bioterrorism 
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and the response of the human immune system to those organisms.  The goal of this research is to 
develop new and improved diagnostic tests, vaccines, and therapies to protect civilians and military 
personnel.  

 
Since the fall of 2001, NIAID has greatly accelerated its biodefense research program.  Achievement of 
research goals requires the construction and certification of high-level biocontainment laboratories, with 
facilities and procedures for handling potentially lethal agents in a manner aimed at eliminating threats to 
laboratory and clinical personnel or to adjacent communities.  NIAID has launched a construction initiative 
to address the nationwide shortage of such facilities.   

 
The Federal Government has approved a FY ’03 B & F Congressional Appropriation to fund an NIAID 
facility for biodefense and emerging infectious diseases research as a crucial element of this construction 
initiative. The proposed facility will be a 13,695 sm (147,412 sf) building comprised of laboratories 
designed and constructed to Biosafety Level (BSL)-2 and –4, along with administration and support 
spaces, and will enable NIAID researchers to study disease-causing microbes that may be used against 
our military in the battlefield or against civilians as agents of terrorism.   

 
The proposed location of this facility is on the grounds of the U.S. Army Fort Detrick in Frederick, MD, 
near offices and laboratory facilities of the U.S. Army Medical Research Institute of Infectious Diseases 
(USAMRIID).  The intended location for the new building is an approximately 5-acre plot adjoining existing 
USAMRIID laboratories and support facilities.  The parcel is a largely undeveloped grassy area. 
 
The work of this contract is complicated by the following factors: 
 
1. The volume and complexity of the work:  The project is a large medical research facility.  Facilities 

of this type are by nature technically complex.  They include varied and non-conventional finishes 
and extremely complex mechanical and electrical systems, which result in very “dense” 
construction.  This dense construction is further complicated by the high number of skilled trades 
working in relatively small spaces; hence the need for extremely effective coordination and 
scheduling.  This particular project is especially complex due to the following features: 
§ Specialized concrete work, including mix designs, testing, including pressure decay testing, 

penetration detailing and coordination, and curing process and time, required by the high 
containment block. 

§ Specialized systems, including breathing air system, HEPA filtration, pressure seal doors, 
biowaste system, complex system controls and coordination of complex systems, required by 
the high containment block. 

§ Requirements for commissioning and endurance testing. 
§ Security requirements for a Government high containment facility. 

2. Requirements of the multiple stakeholders including USAG, USAMRIID, NIH and NIAID. 
3. Security and coordination requirements of construction the facility within an army garrison. 
 
The Government intends to negotiate a GMP with the successful Offeror upon the issuance of 70% 
construction documents.  The Government plans to construct the project in two phases; the first will 
include sitework and foundations and the second phase will include the extent of the facility, including 
superstructure, enclosure, major systems, interior fit-out and finishes.  At the 70% construction document 
milestone, construction documents will be issued for the construction of Phase One.  At the completion of 
the design phase, construction documents will be issued for the construction of Phase Two.  The 
documents issued with this solicitation are provided to allow the Offeror to price their general 
requirements and fee for the Pre-Construction and Construction phases.  In addition, there may be a 
need to break out portions of the design and construction to allow for advanced procurement of long lead 
items.  The Project Milestone Schedule indicates the projected milestones for each phase of construction 
and the design submissions. 
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1. Phase 1 - Site and Foundations:  This phase / bid package will include all site civil work 
and all site utility work as well as the construction of all foundations (including any 
basements). 

   
2. Phase 2 - Superstructure, Enclosure, Major Systems, Fit Out and Interior Finishes 

(completion of the facility):  This phase / bid package will include the complete 
superstructure, the enclosure, (all exterior walls and the complete roofing system) the 
vertical transportation, all the utility systems to points of use, all central communications 
infrastructure, the scientific cabinetry, fixed equipment and all the interior finishes, 
commissioning, start up and project close out. 

 
The Government will also conduct a Coordinated Occupancy Phase to equip and move occupants into 
the new facility. The CMc shall coordinate their activities as required with the Government’s Occupancy 
Phase. 
 
SCOPE OF SERVICES 
 
1. Construction Manager as Constructor Scope of Services 

 
The Construction Manager as Constructor (CMc) accepts the relationship of trust and confidence 
established with the Government by this contract, and covenants with the Government to furnish 
the CMc’s reasonable skill and judgment and to cooperate with the Architect/Engineer (A/E) and 
the Construction Quality Manager (CQM) in furthering the best interests of the Government.  The 
CMc shall furnish construction administration and management services and use the CMc’s best 
efforts to perform the project in an expeditious and economical manner consistent with the 
interests of the Government.  The Government shall endeavor to promote harmony and 
cooperation among the Government, A/E, CQM, CMc and other persons employed by the 
Government for the project. 
 
It is the intent of the Government to utilize electronic documentation and email as much as feasible 
and practical for all communications, reports and records in the design and construction of this 
project. To this end, the Government will be implementing the use of Prolog Manager and Prolog 
Website on this project.  The CQM will provide the database and supervise the database during the 
course of the project.  The CMc is required to provide the appropriate number of licenses and 
training to perform their scope of services over the life of the project. 
 
(a) Preconstruction Phase Services.  The NIH requires the Offeror to provide all personnel, 

office facilities and equipment to perform the supervisory and administrative services and 
all subcontracted and self-performed labor, materials and equipment to perform the pre-
construction effort, as summarized below.  All meeting and conferences shall be 
conducted on the NIH campus in Bethesda, Maryland or Fort Detrick Garrison in 
Frederick, Maryland. 

 
(1) Provide constructability reviews of the design documents at the 70% and 95% 

submissions.  Constructability reviews consist of the following primary elements: 
 

(i) Materials, processes, equipment and labor are appropriate, available, 
non-proprietary and comply with Buy American Act provisions. 

(ii) Drawings are complete and coordinated among disciplines. 
(iii) Defects, conflicts, ambiguities or lack of clarity in documents are 

identified for correction. 
(iv) Drawings are coordinated for multiple bid packages. 
(v) Site accommodates access, logistics and storage. 
(vi) Existing conditions are shown correctly and adequately. 
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(vii) Construction duration and phasing of bid packages is reasonable. 
(viii) Use of bid options and unit prices are logical. 
(ix) All required construction work is included in the contract documents. 
(x) Selected building systems are compatible and viable. 
(xi) Construction details are workable. 
(xii) General condition items are properly addressed. 
 
For each specified design submission from the A/E, the CMc will consolidate all 
of their design review comments on the Government provided NIH review form 
into a single design review report.  The report will be submitted to the Contracting 
Officer’s Technical Representative for review by the Government and 
transmission to the A/E for action. 

 
(2) The CMc shall take active participation, including attending bi-weekly design 

progress meetings, and responsibility for identifying and prioritizing elements of 
work within the project that are to be part of the scope of work for the facility.  
The CMc shall consult with the Government, A/E and CQM regarding site use 
and improvements, and the selection of materials, building systems and 
equipment.  The CMc shall provide recommendations on construction feasibility, 
actions designed to minimize adverse effects of labor or material shortages, time 
requirements for procurement, installation and renovation/construction 
completion; and factors related to construction cost including estimates of 
alternative designs or materials, preliminary budgets, and possible economies.  
The CMc shall provide independent cost estimates when required, 
recommendations for the use of fast tracking, early ordering of materials, and any 
other procedures that will maximize the available funds for the project. 

 
(3) The CMc will assist the Government in problem resolution during the 

Construction Documents phase.  The CMc will make recommendations on how 
to correct problems with respect to constructability, cost estimates and other 
administrative or technical matters, and will notify the A/E, the CQM and the 
Government in writing of any errors or omissions found.  Routine design 
problems and issues can usually be resolved directly between the A/E, CQM and 
CMc unless contractual matters are involved.  The CMc should not take any 
action, however, that impinges on the A/E’s professional and contractual 
responsibility for the design of the project.  The CMc will advise the Contracting 
Officer’s Technical Representative immediately of any problem which the CMc 
considers beyond it’s ability to resolve, particularly problems which have the 
potential for jeopardizing the project goals relating to the schedule, cost, quality 
or scope.  The Government shall serve as the sole decision-maker of disputes 
between the A/E and CMc. 

 
(4) Develop a Master Project Schedule inclusive of detailed activities for 

Preconstruction services and preliminary construction activities and durations.  
Reference Specification Section 01320 for specific scheduling requirements. 

 
(5) Recommend to the Owner, A/E and CQM a schedule for procurement of long-

lead items which will constitute part of the Work as required to meet the Project 
Schedule.  The CMc shall procure and expedite the delivery of all long-lead items 
after award of the construction phase options. 

 
(6) Preparation of high containment concrete mix designs and required testing per 

the specifications. 
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(7) The CMc shall prepare and maintain a Quality Control Plan (QCP) to address all 
quantitative performance/specification requirements, installed conditions and 
operating characteristics.  The QCP is intended to document those 
inspections/tests necessary to assure the Government that product delivery, 
quality and performance are as required.  It also serves as an inspection and 
coordination tool between the Government and the CMc. 

 
(i) For each performance requirement, the QCP shall identify the following: 

item/system to be tested, exact test(s) to be performed, measured 
parameters, inspection/testing organization and the stage of construction 
development when the tests are to be performed.  Each inspection/test 
shall be coded and referenced on timeline charts to identify when tests 
should be performed.  The CMc is not relieved from required 
performance tests should these not be included in the plan. 

(ii) The CMc shall organize inspection/testing descriptions in accordance 
with Construction Specification Institute (CSI) divisional headings, 
chronological/sequence or combinations thereof to delineate all facets of 
design and construction. 

(iii) For each divisional heading, the CMc shall identify all subsystems, 
equipment items and/or components which influence operation, function, 
quality or demonstrates attainment of performance requirements. 

(iv) Identify each test parameter and represent each operating condition and 
all control modes of operation.  For operating equipment, tests shall 
typically include the following for each mode of operation: capacity, flow 
rates, inlet/outlet conditions (temperature/pressure), power consumption, 
efficiency, verification of sequence start-up/shutdown, alarm conditions, 
utility submetering, noise generation and observed deficiencies or 
improper operation.  Lighting tests shall identify foot-candle readings, 
verification of automatic control and working condition of electrical 
submetering.  Power systems shall typically involve measuring 
voltage/spikes, current draw, ground resistance and working condition of 
electrical submetering.  For static architectural/structural systems, tests 
shall typically include verification of location, item counts, material tests, 
finish grades, clearance/accessibility, etc. 

(v) For each inspection, adjustment and test parameter, the CMc shall 
identify the inspection/test procedures, required preparation, adjustments 
contemplated, test result comparison to that designed, time of 
occurrence, mode of operation and the firm(s) who are to perform and 
witness the work. 

(vi) During construction, the CMc must update the QCP at least two weeks 
prior to performing referenced tests, notifying the Government’s Project 
Officer of schedule and procedural changes. 

 
(8) Preparation of a Project Specific Safety Plan.  

 
(9) Preparation of a Site Utilization Plan. 

 
(10) Preparation of a Project Specific Security Plan.  The Security Plan will have to 

adhere to the security requirements set forth in Section H and the attached 
security guidelines. 
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(11) The CMc shall perform a Construction Market Survey to provide current 
information regarding the general availability of local construction services, labor, 
materials and equipment cost and other economic factors related to the Project.  
A report of the Construction Markey Survey shall be provided to the Owner. 

 
(12) The CMc shall develop lists of possible bidders and prequalifying bidders.  This 

service shall include the following: 
 

§ Preparation and transmission of questionnaires. 
§ Receiving and analyzing complete questionnaires. 
§ Interviewing possible bidders, bonding agents and financial institutions. 
§ Stimulate small disadvantaged business participation. 
§ Preparing summary reports regarding this activity to the Owner. 
 
The CMc shall also conduct a telephonic and correspondence campaign to 
attempt to create interest among qualified bidders. 
 
The Owner retains the right of refusal on first and second tier subcontractors and 
will provide a timely reply in writing to the CMc if the Owner knows of any 
objection to such subcontractor or supplier. 

 
(13) The CMc will provide continuous VE input from the firm’s experience and from 

input of potential sub-contractors through all phases of the contract.  VE efforts 
shall continue throughout the life of the project (design and construction) and 
shall be appropriately documented by the CMc.   

 
(14) Define general conditions for the construction phase. 

 
(15) Develop and submit for approval a Subcontractor Bid and Buy-out Plan.  The 

CMc is required to have buy -out on all subcontracts within 120 calendar days 
after the submission of 100% construction documents. 

 
(16) Within thirty calendar days after completion and issuance of the 70% 

Construction Documents, the CMc shall submit a Guaranteed Maximum Price 
Proposal.  The GMP proposal shall be the sum of the estimated cost of the work, 
the CMc’s fee, the CMc’s general requirements, the Construction Contingency 
and the Design and Buy-out Contingency.  The Government will review and 
negotiate the GMP proposal.  The CMc shall actively participate in value 
engineering studies, including pricing, as required to arrive at an acceptable 
GMP.  The approved GMP for this contract type represents the “firm fixed price” 
for the contract award. 

 
(i) The CMc shall include with the GMP proposal a written statement of its 

basis, which shall include: 
 

(a) A list of the drawings and specifications, including all addenda 
and the conditions of the Contract, which were used in 
preparation of the GMP proposal. 

(b) A list of the clarifications and assumptions made by the CMc in 
the preparation of the GMP proposal to supplement the 
information contained in the drawings and specifications.  This 
includes any information received from the Government, A/E or 
CQM to expand or further clarify the scope of work. 
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(c) The proposed Guaranteed Maximum Price, including a 
statement of the estimated cost organized by trade categories, 
allowances, contingencies and other items and the fee that 
comprised the GMP. 

(d) A updated Master Project Schedule, including the date of 
Substantial Completion and Final Completion, upon which the 
proposed GMP is based, and a schedule of Construction 
Documents issuance dates upon which the date of Substantial 
Completion is based. 

 
At the 95% and 100% Construction Document submissions, the CMc 
shall review the documents and provide trending estimates to track any 
changes in cost.  The CMc shall submit any changes to the GMP with 
supporting data to substantiate a change in the GMP for review and 
reconciliation with the Government.  The CQM and A/E shall assist the 
Government in reconciling the trending estimates.  The CMc shall not 
adjust their GMP price without receiving written approval from the CO on 
the trending estimates.  (Get copy of HHMI Contract with section on 
trending estimates) 
 
The CMc shall also work proactively with the Project Team to identify 
changes in cost and/or schedule during the development of construction 
documents and provide estimated cost for potential changes to the 
design.  The Government will review these changes and estimated cost 
and provide approval before the Project Team proceeds with any design 
changes involving changes in cost to the project. 
 
The CMc shall provide a monthly report identifying any changes to the 
GMP.  This report shall identify all potential and approved changes to the 
GMP, including changes to the Design and Buy-out Contingency and the 
Construction Contingency. 

 
(ii) The CMc shall include a Design and Buy-out Contingency within the 

GMP proposal.  This contingency shall cover additional costs from the 
development of the construction documents from 70% to 100% that 
should have been reasonable anticipated by the CMc.  This contingency 
shall also cover adjustments in the Subcontractor buy-out.  This 
contingency will not be used to cover the costs of changes in scope, 
which, if required, shall be incorporated by Change Order. 

 
During the  buy out of each subcontract, the CMc shall prepare a 
spreadsheet showing the scope of work to be purchased and the 
subcontractor bids.  This spreadsheet shall be accompanied by a letter, 
with the recommended bidder for award, as well as justification for award 
if the recommended bidder is not the lowest bid.  The CMc shall not 
award any subcontract prior to receiving written approval from the CO.  
Further, any adjustments to the Design and Buy-out Contingency shall 
not be made prior to receiving written approval from the CO.  (Include 
language that Government has the right to refuse any proposed 
subcontractor) 
 
At the completion of the final buy-out, any surplus in the Design and Buy-
out Contingency shall be returned to the Government in the form of a 
deductive Change Order. 
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(iii) The CMc shall include a Construction Contingency within the GMP 

proposal.  This contingency will be in the form of an allowance for the 
use of the CMc to cover costs resulting from the following: 

 
(a) Overtime and/or acceleration costs. 
(b) Defaults. 
(c) Buy-out omissions. 
(d) Weather protection. 
(e) Additional security measures. 
(f) Adverse weather conditions in excess of lost days due to 

weather as described by NOAA Five-Year averages for the 
region. 

 
The CMc may only use funds from the Construction Contingency with the 
written approval of the Contracting Officer.  The CMc is required to 
submit a proposal to the Contracting Officer pursuant to the Change 
requirements (see Section H, Para. 8).  However, the CMc does not 
receive Overhead and Profit on the use of this contingency. 
 
At the completion of the contract, any surplus in the Construction 
Contingency shall be returned to the Government in the form of a 
deductive Change Order. 

 
(b) Construction Phase Services General Requirements.  The CMc will provide construction 

administration and management services to ensure the proper execution and completion 
of the construction of the NIAID Integrated Research Facility. 

 
(1) The General Requirements for the Construction Phase are considered to be 

inclusive of the following for all CMc personnel, consultants and contract 
employees: 

 
(i) Wages and salaries. 

 
(ii) Employment taxes, insurance, contributions, assessments and benefits 

required by law or agreements or customary to the industry, provided 
that such costs are based on the above wages and salaries. 

 
(iii) Expenses of the CMc’s principal office and other offices, including 

temporary facilities, including project signs, and office equipment and 
furnishings used on the site. 

 
(iv) Reproduction, facsimiles, long distance telephone calls, postage and 

express delivery charges and cash expenses, in direct support of the 
CMc’s functions and within reason. 

 
(v) Telephone/communication services at the job site. 

 
(vi) That portion of the reasonable travel and subsistence expenses incurred 

while traveling in discharge of duties connected with the CMc 
responsibilities. 

 
(vii) Insurance premiums, not included above, as required by this solicitation. 
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All other costs will be considered Cost of the Work and will be included in the 
GMP proposal.  However, the following costs shall not be included in the General 
Requirements or the Cost of the Work. 
 
(i) Overhead and general expenses, except as noted above. 
 
(ii) The CMc’s capital expenses, including interest on the CMc’s capital 

employed for the work. 
 

(iii) Costs due to the negligence or failure of the CMc or the CMc’s 
Subcontractors or suppliers to fulfill a specific responsibility to the 
Government as set forth in this solicitation. 

 
(iv) Costs which would cause the Guaranteed Maximum Price to be 

exceeded. 
 

(2) The Contractor shall perform inspections and tests throughout the construction 
process, including but not limited to the following: construction installation 
(placement/qualification measurements) and final inspections/tests 
(commissioning/performance certification).  Periodic “Quantity” and compliance 
inspections shall also be conducted.  The CMc shall take appropriate steps to 
assure the project is in a condition to receive inspections and tests. 

 
(i) All inspections and tests called for and/or required to verify documented 

contract assumptions, to establish work accomplishment, or to certify 
performance attainment shall be witnessed by the Government or it’s 
representatives and coordinated through the Quality Control Plan (QCP), 
as addressed in Paragraph C.1.a.7.  When required, local code officials 
and municipal inspection personnel shall also witness inspections and 
tests as necessary.  The authority having jurisdiction is the USAG.  No 
local building permit will be required.  Maryland Department of the 
Environment permitting and inspections will be required. 

 
(ii) The CMc shall be responsible for verifying all site investigation data 

supplied by the Government.  The Government does not warrant the 
accuracy, validity, completeness or relevance of anything contained in 
this report which is not factual in nature.  The Government shall not be 
liable for any cost incurred by the CMc as a result of it’s election to rely 
upon non-factual elements of these documents, such as 
recommendations and engineering judgements. 

 
(iii) The Government will provide the services of a professional 

Commissioning Agent.  The CMc shall cooperate with the 
Commissioning Agent and coordinate and ensure completion of all 
commissioning requirements by the Subcontractors, including start-up, 
testing, O&M manuals, training, spare parts, tools and record 
documents. 

 
(iv) The CMc is required to maintain an up-to-date set of As-Built Drawings 

and Specifications during the life of the job.  The CQM will verify the 
accuracy and completeness of the As-Built documents on at least a 
monthly basis as part of the CMc Invoice review process. 
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(v) The CMc shall finalize as-built Drawings/Manuals, incorporating all “As-
Built” conditions.  Submit record drawings and as-builts to the 
Government for review and approval at the completion of the 
construction.  The A/E shall incorporate this information into an electronic 
record set.  The CQM shall monitor the submittal of the As-Built 
Drawings for accuracy and completeness.  Should the Government 
determine that variations exist between finished construction and the As-
Built Drawings, the CQM shall monitor the CMc’s performance to correct 
drawings to the satisfaction of the Government. 

 
(3) The CMc shall maintain at the job site, on a current basis, contract records 

including copies of all correspondence, submittals, progress reports and related 
documentation throughout the duration of construction.  Files will be logically 
organized and indexed according to a filing system provided by or agreeable to 
the PM.  The records will be organized and maintained so they are easily 
accessible.  All CMc files relating to this contract and/or project will be made 
accessible to the Government throughout the contract duration.  Such files will be 
turned over to the Government for record purposes prior to close out of the CMc 
contract.  Examples of files to be maintained are: 

 
(i) Correspondence. 
(ii) Annotated submittals. 
(iii) Formal and pending contract modifications with documentation. 
(iv) Value engineering change proposals. 
(v) Claims and supporting documentation. 
(vi) Minutes from progress meetings. 
(vii) Approved payment vouchers. 
(viii) Documentation of significant clarifications and decisions. 
(ix) Inspection and progress reports. 
(x) CMc’s monthly status reports. 

 
(4) The CMc is to keep accurate and detailed written records of project progress 

during all stages of construction and prepare progress reports in the format and 
frequency required by the Government.  The CO will provide or approve formats 
for periodic status reports, including daily diaries, daily construction reports, 
monthly status reports, etc.  The CMc will maintain a detailed daily construction 
report of all events that occur at the site, in addition to a daily diary of all events 
that occur at the job site or elsewhere which affect, or may be expected to affect, 
project progress.  Monthly reports will be submitted on or before the 5th working 
day of each month in 8 ½ x 11 format including the following suggested 
information: 

 
(i) Master Project Schedule summary barchart, narrative and EVMS report 

pursuant to Specification Section 01320 – Schedules and Reports. 
(ii) A detailed account of the budget status. 
(iii) Inspection report, list of deficiencies and omissions. 
(iv) A detailed account of outstanding problems/issues. 
(v) A detailed account of issues resolved, decisions reached, clarifications, 

instructions, etc. 
(vi) Report on submittals. 
(vii) Progress photos. 
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(5) The CMc will assist the Government in coordinating, scheduling and conducting 
all preconstruction conferences.  The CMc will conduct other meetings as 
necessary or as requested by the CO.  The CMc will record and provide minutes 
for all meetings. 

 
(6) The CMc will assist the Government in conducting weekly progress meetings.  

The progress meeting will be held at the construction site.  The CMc should be 
ready to discuss the progress on the CPM update, submittals, progress, status of 
old business and any new business. 

 
(7) The submittals required of the CMc (e.g., shop drawings, samples, certificates, 

catalog data, test reports, warranties, and operating manuals) are specified in the 
construction contract documents.   

 
(i) The CMc will develop a complete list of submittals from the construction 

contract for monitoring purposes.  The CMc will establish a submittal 
control system for processing all construction submittals, including a 
process flowchart.  The CMc’s submittal control process will include 
target time periods for delivery, review, and return consistent with the 
review periods specified in the construction contract.  The submittal 
control process will include initial delivery and distribution, logging, 
review, mark-up, approval/rejection, return distribution, resubmittal 
processing, and tracking/monitoring.  The A-E will review submittals and 
recommend approval, approval as noted, or rejection.  The Government 
will have the ultimate approval authority. 

 
(ii) The CMc is responsible for facilitating the review and approval of 

submittals so as to keep processing times to the minimum.  Under the 
terms of the construction contract, the CMc will be required to prepare 
submittals in time to support corresponding construction activities, 
allowing sufficient time for the Government and the A/E’s review.  If 
delays are encountered or anticipated in the receipt of submittals or in 
the processing of submittals, the CMc will develop strategies for 
mitigating the delays and assist the Government with remedial follow-up 
actions.   

 
(8) The CMc is responsible for safety at the construction site.  The CMc is also 

responsible for preparation of a safety plan and for carrying out the safety plan.   
The CMc staff shall maintain conformance to the safety plan throughout the 
course of construction.  CMc inspectors shall consider safety a key element of 
their daily inspections.  The CMc is required to cooperate with officials of other 
agencies (Federal and/or state) who are vested with authority to enforce 
requirements of the Occupational Safety and Health Act.  If required, the CMc will 
assist the Government in preparing accident and fire reports.  

 
(9) Implementation of the Project Specific Security Plan. 
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(10) The CQM, along with the A/E, will assist the NIH in quality assurance inspections 
of the CMc and subcontractors’ workmanship, materials, and equipment for 
conformity with requirements of the construction contract, i.e., against the 
contract drawings and specifications, subsequent contract modifications, and 
approved submittals.  The CQM will promptly report to the CMc, in writing, 
observed variances from the contract requirements with a copy to the CO, advise 
the CO if the Contractor fails to promptly remove, correct, or replace 
unacceptable construction work, and assess any delays caused by contractor.  
Throughout construction the CMc will maintain an up-to-date list of defects and 
omissions.  The CMc will prepare and maintain inspection reports.  The NIH will 
conduct the final inspection with assistance from the CQM and the A/E.  The 
Government’s inspection of work and comments in no way relieves the CMc from 
any contractual obligation, code requirement, or any other law, regulation, or 
restriction applicable to the work. 

 
(11) The CMc is responsible for conducting required tests and for submitting test 

results to the NIH.  The CMc will review the construction contract and identify all 
tests that are required to perform and prepare a complete testing schedule.  The 
CMc’s testing responsibilities include: 

 
(i) Verifying that tests are conducted as scheduled. 
(ii) Witnessing selected tests. 
(iii) Checking test results. 
(iv) Retaining test records. 
(v) Summarizing significant test results in progress reports. 
(vi) Notifying NIH of test failures and planning corrective actions. 
(vii) Overseeing corrective actions and re-testing. 

 
The CMc may be asked to perform independent or verification tests for NIH.  
Such tests may be performed by the CMc’s in-house staff, if certified or by 
subcontract to a certified testing laboratory. 

 
(12) A Request for Information (RFI) is a question posed by the CMc seeking 

clarification of contract requirements.  The RFI shall be in writing, but is 
encouraged that questions or initial discussions be expressed orally in a formal 
setting such as a progress meeting and recorded in the minutes.  The RFI and 
response provide a documented history of the issue, and are considered a no-
cost clarification to the contract for construction.  An RFI can res ult in a contract 
modification, but such modifications must be approved and processed as formal 
contract modifications, with cost and time delineated. 

 
(i) The CMc shall be responsible for initiating any needed RFI’s only after 

initial coordination and clarification talks with the A/E and for maintaining 
a log of all RFI’s and coordinating RFI’s among the subcontractors, A/E, 
CQM and NIH.  The CMc shall formalize procedures for processing 
RFI’s, including a process flowchart, so that all parties understand and 
agree to their respective roles and responsibilities. 

 
(ii) If the CMc can demonstrate to the CQM that the information contained in 

the contract documents is insufficient to formulate a response to the RFI, 
the CMc shall forward the RFI to the A/E for a written response, which 
may include additional design documents.  The CMc shall then review 
the A/E’s response and, with the concurrence of the CQM, forward the 
response to the appropriate subcontractor. 
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(iii) The CMc shall advise the A/E and the CQM of all RFI responses, and 

confirm that all parties agree with the contract interpretation contained in 
each response.  The CMc shall be responsible for expediting the 
processing of RFI’s to minimize response times. 

 
(13) The CMc will develop a standard procedure for coordinating work between the 

CMc, CQM, A/E, and NIH in processing modifications, change orders and GMP 
commitments, including subcontract awards and contingency expenditures.  The 
CMc shall verify that with each contract modification, time and cost are properly 
delineated.   

 
(14) The CMc is responsible for taking progress, final and interior photography on this 

project.  Each photograph/video will be labeled with at least the following:  
 

(i) Project, Building, City, State. 
(ii) Type of photograph (progress, special, final, etc.). 
(iii) Date taken. 
(iv) Subject matter and view point. 
(v) Name of CMc and photographer.  
(vi) Description of weather conditions. 

 
The CMc will provide final color photographs when the project is complete.  They 
will be produced with such professional and artistic skill to be suitable for 
exhibition.  Exterior photographs will be taken from four points of view to be 
selected by the CO or PM.  The CMc will provide two interior photographs from 
points of view to be selected by the CO or PM.  The CMc will provide the 
negative and three printed photographs of each view. 

 
(15) The services described above, Construction Manager as Constructor Scope of 

Services, is not a complete list of the services the CMc will be required to 
perform.  Throughout the construction phase the CMc will perform or assist NIH 
in performing other various tasks.  Examples of other tasks may include 
recommending solutions to delay problems encountered and any or all services 
associated with the design and renovation of the facility. 
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PART I – SCHEDULE 
 
SECTION D – PACKAGING AND MARKING 
 
ARTICLE D.1:  PAYMENT OF POSTAGE AND FEES 
 
All costs incurred by the contractor for postage and fees required for performance of this contract shall be 
paid by the contractor. 
 
ARTICLE D.2:  MARKING 
 
All information submitted to the Contracting Officer or the Contracting Officer’s Technical Representative 
shall clearly indicate the Contract Number. 
 



The National Institutes of Health Construction Manager as Constructor Services 
NIAID Integrated Research Facility at Fort Detrick Solicitation No. 292-04-P(CL)-0314 

 E.1 

PART I – SCHEDULE 
 
SECTION E – INSPECTION AND ACCEPTANCE 
 
ARTICLE E.1:  FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available. Also, the full 
text of a clause may be accessed electronically at this/these address(es): 
 

http://www.arnet.gov/far/ 
 

 
FAR CLAUSE TITLE AND DATE 
 
52.246-4 Inspection of Services – Fixed Price (AUG 1996)  
52.246-12 Inspection of Construction (AUG 1996) 

 
 
ARTICLE E.2:  INSPECTION AND ACCEPTANCE 

 
The office designated as having responsibility for the inspection and acceptance of the construction work 
under the project is the Division of Capital Project Management, Office of Research Facilities 
Development and Operation, The National Institutes of Health, Bethesda, Maryland.  The final 
acceptance letter, which will be prepared by that office upon completion/acceptance of the project, will be 
signed by the Contracting Officer. 
 
ARTICLE E.3:  FINAL INSPECTION 

 
The Contractor shall notify the following personnel in accordance with the requirements in the 
specifications: 

 
1. Contracting Officer 

 
2. Contracting Officer’s Technical Representative 
 
3. CQM 

http://www.arnet.gov/far/
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PART I – SCHEDULE 
 
SECTION F – DELIVERIES OR PERFORMANCE 
 
ARTICLE F.1:  FAR 52.211-10 COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK 
(APR 1984) 

 
The Contractor shall be required to (a) commence work under this contract within 10 calendar days after 
the date the Contractor receives the Notice to Proceed, (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than 928 calendar days following Notice to Proceed.  The 
time stated for completion shall include final cleanup of the premises. 

 
(End of Clause) 

 
ARTICLE F.2:  FAR 52.211-12 LIQUIDATED DAMAGES - CONSTRUCTION (SEP 2000) 

 
1. If the Contractor fails to complete the work within the time specified in the contract, or any 

extension, the Contractor shall pay to the Government as liquidated damages the sum of seven 
thousand and twenty-eight dollars ($7,028) for each day of delay. 
 

2. If the Government terminates the Contractor’s right to proceed, the resulting damage will consist 
of liquidated damages until such reasonable time as may be required for final completion of the 
work together with any increased costs occasioned the Government in completing the work. 

 
3. If the Government does not terminate the Contractor’s right to proceed, the resulting damage will 

consist of liquidated damages until the work is completed or accepted. 
 

(End of Clause) 
 
ARTICLE F.3:  FAR 52.236-4 PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to in drawings and specifications is for the Contractor’s 
information.  The Government shall not be responsible for any interpretation of or conclusion drawn from 
the data or information by the Contractor. 
(a) The indications of physical conditions on the specifications and drawings are the result of site 

investigations by sampling, survey and field observations of existing conditions. 
(b) Weather conditions [N/A] 
(c) Transportation facilities [N/A] 
(d)   [N/A] 

 
(End of Clause) 

 
ARTICLE F.4:  FAR 52.252.2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they 
were given in full text.  Upon request, the Contracting Officer will make their full text available. 

 
ARTICLE F.5:  EARLY COMPLETION 
 
Offeror warrants that Offeror shall not propose a Project Schedule showing a planned completion date 
earlier or later than 928 calendar days following Notice to Proceed.  Furthermore, Offeror warrants that it 
has in fact prepared its offer consistent with the foregoing requirement. 
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PART I – SCHEDULE 
 
SECTION G – CONTRACT ADMINISTRATION DATA 
 
ARTICLE G.1:  CONTRACTING OFFICER 
 
The following Contracting Officer will represent the Government for the purpose of this contract: 

 
Barbara Taylor 
Contracting Officer 
National Institutes of Health 
Building 13, Room G800 
13 South Drive, MSC 5711 
Bethesda, Maryland 20892 
Telephone: (301) 435-4333 
Facsimile:  (301) 402-1103 
taylorb@ors.od.nih.gov 

 
The Contracting Officer is responsible for: 

 
(a) Increases or decreases in the contract amount; 

 
(b) Directing or negotiating any changes (FAR 52.243-4); 

 
(c) Modifying or extending the period of performance; 

 
(d) Changing the schedule of completion; 

 
(e) Authorizing payment under this contract; and 

 
(f) Otherwise modifying any terms or conditions of this contract. 

 
ARTICLE G.2:  CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE 
 
The following Contracting Officer’s Technical Representative will represent the Government for the 
purpose of this contract: 

 
Frank M. Kutlak, R.A. 
Contracting Officer’s Technical Representative 
National Institutes of Health 
Building 13, Room 2S75 
13 South Drive, MSC 5742 
Bethesda, Maryland 20892 
Telephone: (301) 402-3691 
Fax: (301) 496-0326 
kutlakf@ors.od.nih.gov 

 
The COTR is responsible for: 

 
(a) Monitoring the Contractor’s technical progress, including the surveillance and 

assessment of performance and recommending to the Contracting Officer changes in 
requirements; 

 
(b) Interpreting scope of work; 
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(c) Performing technical evaluation as required; 

 
(d) Performing technical inspections and acceptances required by this contract; 

 
(e) Assisting the Contractor in the resolution of technical problems encountered during 

performance; and 
 

(f) Assisting the Contracting Officer in directing or negotiating any changes in terms, 
conditions, or amounts cited in the contract. 

 
1. Performance of the work under this contract shall be subject to the technical direction of the 

Contracting Officer’s Technical Representative.  The term “Technical Direction” is defined to 
include, without limitation, the following: 
 
(a) Directions to the Contractor which redirect the effort, shift work emphasis between work 

areas or tasks, require pursuit of certain lines of inquiry, fill in details or otherwise serve to 
accomplish the description of the work set forth in this contract; 

 
(b) Provision of information to the Contractor which assists in the interpretation of drawings, 

specifications, or technical portions of the work description; and 
 

(c) Review and, where required by the contract, approval of technical reports, drawings, 
specifications, and technical information to be delivered by the Contractor to the 
Government under this contract. 

 
2. Technical direction must be within the general scope of work stated in the contract.  The 

Contracting Officer’s Technical Representative does not have the authority and shall not issue 
any technical direction which: 
 
(a) Constitutes an assignment of additional work outside the general scope of the contract 

 
(b) Constitutes a change as defined in the clause entitled “Changes”; 

 
(c) In any manner cause an increase or decrease in the total estimated cost; or 

 
(d) Change any of the expressed terms, conditions, or specifications of the contract. 

 
3. All technical direction that does not fall under Paragraph 2 above shall be issued by the 

Contracting Officer’s Technical Representative and shall be confirmed by them in writing within 
five (5) working days after verbal issuance.  The Contractor shall proceed promptly with the 
performance of technical directions duly issued by the Contracting Officer’s Technical 
Representative in the manner prescribed by this article and within the Contracting Officer’s 
Technical Representative’s authority under the provisions of this article.  If, in the opinion of the 
Contractor, any instructions or direction issued by the Contracting Officer’s Technical 
Representative is within one of the categories as defined in subparagraph 2.a through 2.d above, 
the Contractor shall not proceed but shall notify the Contracting Officer in writing promptly after 
receipt of any such instruction or direction and shall request a Contracting Officer’s decision.  
Upon receiving such notification from the Contractor, the Contracting Officer shall issue an 
appropriate contract modification or advise the Contractor in writing that, in their opinion, the 
technical direction is within the scope of this article and does not constitute a change order under 
the clause entitled “Changes”.  The Contractor shall thereupon proceed immediately with the 
direction given.  A failure of the parties to agree upon the nature of the instruction or direction or 
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upon the action to be taken with respect thereto shall be subject to the provisions of the clause 
entitled “Disputes”. 
 

ARTICLE G.3:  FORT DETRICK GARRISON 
 

1. Representatives of the U.S. Army Ft Detrick Garrison Command (USAG), the Ft Detrick 
Directorate of Installation Services (DIS) and the United states Army Medical Research Institute 
for Infectious Diseases (USAMRIID) and other Army or Government organizations will be 
providing logistics and support during the design and construction of this project. Coordination, as 
required, with these authorized representatives will be required as a part of the CMc scope. 
 

2. The CMc shall ensure that all construction activities will be closely coordinated with the Ft Detrick 
Garrison Command and that the construction impacts on the Ft Detrick operations will be kept at 
a minimum. 

 
ARTICLE G.4:  CONSTRUCTION QUALITY MANAGER 
 
The following Construction Quality Manager is a firm under contract to the Government and will provide 
technical, contractual, and administrative support to the Contracting Officer and Contracting Officer’s 
Technical Representative for the purpose of this contract: 

 
Jacobs 
1100 North Glebe Road 
Suite 500 
Arlington, Virginia 22201 
Telephone: (571) 218-1000 
Fax: (571) 218-1400 
Project Manager: Jeffrey Anderson 
jeffrey.a.anderson@jacobs.com  
 

ARTICLE G.5:  PAYMENTS 
 
1. Payment to the Contractor shall be in accordance with the clause of this contract entitled 

“Payments Under Fixed-Price Construction Contracts”, FAR 52.232-5 (SEP 2002), incorporated 
by reference. 

 
2. The Contractor shall comply with the requirements of Division 1 of the specifications regarding 

periodic applications for payment.  The cost of overhead items, except bonds, shall be prorated 
evenly throughout the contract period.  The total value of the schedule of values in the CPM 
schedule shall total the amount of the contract. 

 
3. Unless a different time period is stated elsewhere in this contract, inspection/acceptance required 

by this contract will be completed by the Government no later than thirty Government working 
days after the goods are delivered or service is rendered. 

 
4. Contractor shall certify final payment with the following statement: “This is the final payment.  No 

additional charges or invoices will be submitted.”  Also, the Contractor must submit a “Contractors 
Release for all Contracts” (NIH 2582) along with the final application for payment. 

 
5. Documentation to be included with all invoices submitted to the NIH AECCB Branch shall include: 
 

(a) Certified Payrolls 
(b) Recapitulation Sheet 
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6. No invoices will be processed for payment unless certified payrolls are attached. 
 
7. Daily logs and reports shall be sent to the Contracting Officer’s Technical Representative, as 

directed in the specifications. 
 
ARTICLE G.6:  PAYMENT CERTIFICATION 
 
The Contractor, prior to receiving a progress or final payment under this contract shall submit to the 
Contracting Officer a certification that the Contractor has made payment from proceeds of prior payments, 
or that he will make timely payment from the proceeds of the progress or final payment then due him to 
his subcontractors and suppliers in accordance with his contractual arrangements with them. 
 
ARTICLE G.7:  CONTRACTOR’S RELEASE FROM CLAIMS 
 
Prior to final payment, the Contractor shall furnish the Contracting Officer with a release of all claims 
against the Government, other than such claims as the Contractor may identify.  The amount of each 
expected claim shall be described and stated. 
 
ARTICLE G.8:  INVOICING AND PAYMENT 

 
1. Proper invoice(s) must be consecutively numbered and contain: 

(a) Name and Address of Contractor. 
(b) Invoice Date. 
(c) Contract Number, ADB Number and Work Request Number. 
(d) Invoice Number. 
(e) Description of Work for which invoice is requesting payment.   
(f) Delivery and Payment Terms. 
(g) Name and address (previously established) where payment is to be sent. 
(h) Name, title, phone number and mailing address of contact regarding defective invoices. 
(i) Signature of Company Official. 
(j) Documentation required elsewhere in this contract. 

 
2. Invoices shall be submitted as follows: 

 
Accounts Payable, Financial Management Branch (Original without documentation) 
Building 31, Room B1B39 
Special Processing – Invoice Approvals 
National Institutes of Health 
Bethesda, Maryland  20892 
Telephone: (301) 496-6088 
 
AECCB ORF (Four copies with documentation) 
Building 13, Room G-800, MSC 5711 
National Institutes of Health 
Bethesda, Maryland  20892 
Attn: Barbara Taylor 
Telephone: (301) 435-4333 
 

3. Electronic Funds Transfer.  The following shall be submitted to the billing offices listed above no 
later than 14 calendar days prior to submission of an invoice as required by FAR 52.232-33, 
Mandatory Information for Electronic Funds Transfer Payment (PCT 2003), incorporated by 
reference: 
 
(a) The contract number to which this notice applies. 
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(b) The Contractor’s name and remittance address, as stated in the contract, and account 
number at the Contractor’s financial agent. 

(c) The signature (manual or electronic, as appropriate), title and telephone number of the 
Contractor official authorized to provide this information. 

(d) For ACH payments only: 
 

(1) Name, address and 9-digit Routing Transit Number of the Contractor’s financial 
agent. 

(2) Contractor’s account number and the type of account (checking, savings or 
lockbox). 

(3) Completed ACH Vendor/Miscellaneous Payment Enrollment Form. 
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PART I – SCHEDULE 
 
SECTION H – SPECIAL CONTRACT REQUIREMENTS 
 
ARTICLE H.1:  WAGE RATES 
 
1. A wage determination of the Secretary of Labor shall be implemented in accordance with the 

statutes for labor standards requirements for contracts over $2,000 involving construction (FAR 
SUBPART 22.4).  (See FAR Clauses 52.222-6 through 52.222-15)  General Decision Number 
MD20030009, Modification No. 1, dated April 2, 2004 is attached. 

 
2. If a contract has not been awarded as a result of this solicitation within 90 days after receipt of 

offers, any wage rate modifications published in the Federal Register prior to award shall be 
effective with respect to that contract unless an extension of the 90 day period has been granted 
by the Administrator, Wage and Hour Division, Department of Labor. 

 
ARTICLE H.2:  INSURANCE 
 
1. The Contractor shall, at his own expense, procure and maintain, during the entire performance 

period of this contract, insurance of at least the kinds and amounts set forth below: 
 
(a) Worker’s Compensation and Employer’s Liability 

 
Contractors are required to comply with applicable Federal and State worker’s 
compensation and occupational disease statutes.  Employer’s liability coverage of at 
least $100,000 shall be required except in states with exclusive or monopolistic funds that 
do not permit worker’s compensation to be written by private carriers. 

 
(b) General Liability 

 
Contractors are required to have bodily injury liability insurance coverage written on the 
comprehensive form of policy of at least $2,000,000 per occurrence. 

 
(c) Automobile Liability 

 
The Contractor is required to have automobile liability insurance written on the 
comprehensive form of policy.  The policy shall provide for bodily injury and property 
damage liability covering the operation of all automobiles used in connection with 
performing the contract.  Policies covering automobiles operated in the United States 
shall provide coverage of at least $200,000 per person and $500,000 per occurrence for 
bodily injury and $20,000 per occurrence for property damage.  The amount of liability 
coverage on other policies shall be commensurate with any legal requirements of the 
locality and sufficient to meet normal and customary claims. 

 
2. At all times during performance, the Contractor shall maintain with the Contracting Officer a 

current Certificate of Insurance showing at least the insurance required by the Schedule, and 
providing for thirty (30) days written notice to the Contracting Officer by the insurance company 
prior to cancellation or material change in policy coverage. 
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3. The Contractor shall also require all first-tier subcontractors who will perform work on a 
Government installation to procure and maintain the insurance required by the Schedule during 
the entire period of their performance.  The Contractor shall furnish (or assure that there has 
been furnished) to the Contracting Officer a current Certificate of Insurance meeting the 
requirements of Paragraph 1 above for each such first-tier subcontractors at least five (5) days 
prior to entry of each subcontractor’s personnel on the Government installation. 

 
4. Current certificates of insurance shall be furnished by the Contractor and first tier subcontractor(s) 

to the Contracting Officer before starting work under this contract. 
 
ARTICLE H.3:  SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION 
 
1. In addition to instructions set forth in FAR 52.236-21 (FEB 1997), the following, regarding 

specifications and drawings, also apply: 
 

(a) Also includes any samples of material requested. 
 
(b) Submittal data shall be coordinated so that all interdependent component parts and 

systems of the installation are included in a single coordinated submittal. 
 

(c) Submittal data shall be reviewed by the Contractor for compliance with specification 
requirements, coordination, etc., prior to submittal and shall be so certified on the 
submittal by appropriate stamp and/or notation. 

 
(d) All submittal data shall be delivered at the Contractor’s expense unless otherwise 

specified.  Submittal data shall be submitted as specified in Project Specifications (see 
Section J, Attachment No. 1).  Submittal data shall be accompanied by a letter of 
transmittal setting forth: 

 
(1) The date. 
(2) The name of the project. 
(3) Appropriate description of submitted items, including reference to specification 

paragraph, submittal summary sheet item number, etc. 
 

(e) The Contractor shall submit and have reviewed all data and samples required before 
20% of the construction period has expired. 

 
(f) Approved samples not destroyed in testing will be sent to the Contracting Officer’s 

Technical Representative at the project.  Approved samples of hardware in good 
condition will be marked for identification and may be used in the work.  Materials and 
equipment incorporated in the work shall match the approved samples. 

 
(g) Failure of any material to pass the specified tests will be sufficient cause for refusal to 

consider, under this contract, any further samples of the same brand or make of that 
material.  The Government reserves the right to disapprove any material or equipment 
which previously has proven unsatisfactory in service. 

 
(h) Samples of various materials or equipment delivered on the site or in place may be taken 

by the Contracting Officer’s Technical Representative for testing.  Samples failing to meet 
contract requirements will automatically void previous approval of test items tested.  The 
Contractor shall replace such materials or equipment to meet contract requirements, ot 
there shall be a proper adjustment of the contract price as determined by the Contracting 
Officer. 
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(i) The Contractor shall keep on the work site an approved copy of all shop drawings and 
other submittal data. 

 
ARTICLE H.4:  GENERAL CONDITIONS 
 
1. General.  Where the Term “NIH Reservation” appears herein, it shall be defined as the NIH 

Bethesda campus and all “off reservation” NIH facilities.  Where the term “Garrison” appears, 
herein, it shall be defined as the Fort Detrick Garrison. 
 
(a) General Contractors (including subcontractors), their officials, employees, and all other 

persons visiting or conducting business on the NIH Reservation, NIH Animal Center, 
Federal Building, Park Building or Danac Warehouse, and future construction sites 
pertaining to NIH facilities in connection with contract work shall conform to these 
requirements.  The CMc shall be responsible for the enforcement of these requirements 
by his subcontractors. 
 

(b) Before work is started, the Contractor shall furnish to the NIH Contracting Officer’s 
Technical Representative, the name of the principal responsible official for the contract 
plus at least one alternate, with their home addresses and phone numbers, who may be 
contacted in case of emergencies occurring outside the regular hours of work.  Similar 
information shall be furnished concerning all subcontractors.   

 
(c) The Contracting Officer’s Technical Representative shall act as the liaison between the 

Contractor, NIH and Fort Detrick Garrison, activities to provide or obtain: 
 

(1) Truck routes for delivery of supplies and equipment. 
 

(2) Storage areas for Contractor’s materials and equipment (limited to the 
Contractor’s site). 

 
(3) Parking areas for Contractor’s trucks, cranes, etc., and personal vehicles of 

Contractor’s employees, within limits of space available. 
 

(4) Approvals, clearances, permits and inspections by NIH and Garrison activities. 
 

(5) Notification to affected NIH and Garrison activities regarding interruptions of 
service and blasting operations. 

 
(6) Compliance of the Contractor with the general and specific requirements listed 

herein. 
 

(d) Contractors shall comply with all orders and directions of Fort Detrick Garrison Police and 
Firemen. 
 

2. Construction Schedule 
 
(a) Within ten (10) calendar days of receipt of the Notice to Proceed, or within the time set 

forth in the specifications, the Contractor shall submit a proposed construction schedule 
for review and approval by the Contracting Officer’s Technical Representative.  The 
construction schedule shall be approved in writing by the Contracting Officer before any 
site work is started.  The construction schedule shall be prepared as required in the 
specifications.  If the specifications do not state the type of schedule to be submitted, the 
schedule shall be prepared in bar graph form following the outline of the component 
divisions and subsections of the project specifications. 
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(b) Schedules shall be updated as required by the specifications, but not less than monthly.  

If realistic schedules, including the original schedule, are not submitted within the time 
required in the contract, no claim for impact delay will be considered for the period that 
the schedule is untimely.  This requirement is necessary in order that the preparation of 
the schedule(s) are known and able to be reviewed in light of current conditions. 

 
3. Hours to Work.  The Contractor will be permitted to work on the job at the Fort Detrick Garrison 

during the regular hours of 7:00AM to 5:00PM, Monday through Friday, except the following 
holidays (some are observed on the preceding Friday or following Monday when they occur on a 
Saturday or Sunday): 

 
New Year’s Day  Columbus Day 
Martin Luther King’s Birthday Veterans’ Day 
President’s Day Thanksgiving Day 
Memorial Day Christmas Day 
Independence Day  Labor Day 
Inaugration Day (certain years) 
 
(Reference http://www.opm.gov/fedhol/index.asp)  
 

Work at any other time including holidays must be scheduled and requested in advance, 
approved in writing by the Contracting Officer’s Technical Representative and the schedule 
delivered to the Fort Detrick Garrison prior to the start of work. 

 
4. Utility Shutdowns.  All outages or modifications to any utility systems must be scheduled and 

approved by the Contracting Officer or his/her respresentative(s).  Contractors shall not cut, 
disconnect, switch, open, or alter position of valves, or otherwise interrupt any utility systems, 
piping systems, electric services, etc. without prior approval of the Contracting Officer’s Technical 
Representative.  Shutdown of any utility service which will affect service to any areas other than 
those in the contract area, must be requested in writing a minimum of twenty-one (21) working 
days in advance, and requires written confirmation/approval prior to service interruption.  This 
work shall be accomplished outside normal Garrison working hours, at no additional cost to the 
Government. 
 

5. Material Delivery, Storage Areas and Debris Removal 
 

(a) Material Delivery.  Contractors shall arrange for the deliveries of supplies or material and 
equipment to the work site or designated storage areas via previously approved routes.  
Deliveries shall be made during the regular Garrison working hours and only when the 
Contractor’s Representative is available to receive them.  If a Contractor’s 
Representative cannot be located, the Garrison Police Force has standing instructions 
not to allow the material to be unloaded at the construction site.  When deliveries must be 
made outside normal Fort Detrick Garrison work hours, they must be scheduled for a pre-
designated time in advance through the Contracting Officer’s Technical Representative or 
Construction Quality Manager so that the Garrison Police can arrange site access. 
 

(b) Storage of Materials.  The Contractor shall be responsible for storing all of the long-lead-
time materials and equipment, as designated within the project’s specifications and 
drawings. 

 

http://www.opm.gov/fedhol/index.asp
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(c) Debris Removal.  Removed materials, which are designated in the specifications and 
drawings as Contractor’s property, or debris shall be promptly removed from the job site 
and the Fort Detrick Garrison.  Storage and/or collection of debris inside or outside 
buildings will not be permitted.  Contractors shall remove all debris and other material 
from the job site and Fort Detrick Garrison with their own carts, containers, and/or 
refused disposal facilities.  Government facilities may not be used for this purpose.  When 
debris must be removed from buildings outside normal Garrison work hours, it must be 
scheduled for a designated time in advance (the same as for material deliveries). 

 
(d) Combustible debris and trash must be removed from the work site daily. 

 
(e) No corridor or stairwell can be locked, blocked, closed or used for storage without the 

written permission of the Contracting Officer’s Technical Representative. 
 

(f) Keep passage through all corridors clear and without obstructions at all times.  Do not 
block the emergency egress with construction supplies, equipment or debris. 

 
6. Fire Prevention 

 
(a) Contractors are responsible for promptly replacing/recharging any self-owned fire 

extinguisher that has been discharged. 
 

(b) All construction trailers shall not be moved into place or erected on the Garrison without 
prior approval by the Fort Detrick Fire Department as to location, type and method of 
heating and lighting. They must be located within the Contractor's assigned area and are 
generally restricted by a minimum separation distance of 40 feet to an adjacent trailer or 
an occupied building. In cases where this separation distance is not feasible, additional 
fire protection features will be required dependent on the maximum separation distance 
which can be attained. The Fort Detrick Fire Department shall be consulted to determine 
the additional fire protection features which must be incorporated. 

 
(c) The installation of aboveground or underground tanks for fueling the Contractor's 

equipment must be approved by the Fort Detrick Fire Prevention Section. 
 

(d) Contractor shall not use water from fire hydrants to standpipe risers without prior 
approval from the DIS & Fort Detrick Fire Department.  In the event of actual 
emergencies, the fire department may discontinue the use of water from fire hydrants 
and/or standpipe risers without advance notice. 

 
(e) Water pressure surges frequently trip sprinkler system water flow alarms and electric 

power switching surges can affect fire alarm systems.  Therefore, contractors shall not 
open or close valves to new water lines or switch large electric loads on or off without the 
appropriate Garrison office (i.e., Fire, Electric, Plumbing). 
 

(f) The Contractor shall obtain a Hot Work Permit from the Fort Detrick Fire Department for 
any work involving heating, soldering, brazing, gas or electric welding, flame-cutting, tar 
kettles, salamanders, or other flame or heat-producing devices, both inside and outside 
occupied buildings.   
 

(g) The Contractor shall provide fire extinguishers, fire blankets and fire watch personnel as 
required by the Hot Work Permit. 
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(h) Accumulation of combustible waste materials and rubbish is prohibited.  Such trash shall 
be removed promptly from the construction site by the Contractor on a daily basis.  
Burning of waste material and rubbish is not permitted. 
 

(i) The bulk storage of combustible and fl ammable building materials in corridors, cross-
corridor intersections, stairwells, lobbies, and mechanical rooms is prohibited.  Good 
housekeeping shall be maintained and means of egress shall be kept clear at all times. 
 

(j) The nightly storage of oil painting materials and supplies in corridors, cross-corridor 
intersections, stairwells, lobbies, and mechanical rooms is prohibited.  Such materials 
shall be kept in locked and ventilated rooms or removed from the building each night. 
 

(k) The use of equipment fueled by petroleum products such as gasoline and fuel oil, etc. is 
prohibited in all buildings.  The use of propane operated equipment will be approved by 
the Fort Detrick Fire Department on a case by case basis.  If approved, storage of a 
flammable liquid in a building will be limited to the fuel tank capacity of such equipment. 
 

(l) All material used for the erection of temporary dust barriers or building enclosure shall 
consist of only noncombustible or fire retardant materials.  All polyethylene plastic 
sheeting used for any use within the building, including asbestos abatement projects shall 
be fire retardant treated. 
 

(m) In the event of an emergency in a construction site that has been secured with a lock and 
chain, the Fort Detrick Garrison Fire Department will cut the chain to gain entry.  The 
Contractor shall be responsible for a new chain. 
 

(n) The Contractor shall provide the Fort Detrick Garrison Fire Department a call back list of 
home phone numbers of Contractor representatives to reach in the event of an 
emergency during off-hours. 
 

(o) Maintain a Material Safety Data Sheet binder.  The binder shall include all hazardous 
materials used on the construction site and shall be clearly identified, and easily 
accessible to the fire department after work hours.  Fort Detrick Garrison Fire Department 
shall be notified in writing of the binder location. 
 

(p) Any request for a roadway closing (14 calendar days notice required) shall be 
prearranged.  The standard form for the temporary use of a Fort Detrick Garrison 
roadway shall be completed by the Contractor.  (Forms shall be obtained from the 
Contracting Officer’s Technical Representative.)  Approval shall be obtained from Fort 
Detrick Garrison. 
 

(q) All required standpipe systems and sprinkler systems shall be maintained in conformity 
with the progress of building activity in such a manner that they are always in working 
order.  The Fort Detrick Garrison Fire Department shall be notified before any fire 
protection systems is shutdown. 
 

(r) All new structures under construction, which will be over three stories in height shall be 
equipped with a standpipe system.  The system shall be either temporary or permanent 
in nature, and shall be installed in accordance with the NFPA 14 and approved by the 
Fort Detrick Garrison Fire Prevention Section.  Temporary standpipes shall remain in 
service until the permanent standpipe installation is complete. 
 

(s) Penetrations in fire and smoke walls must be properly sealed at the end of each work 
shift. 
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(t) Use of all flammable, oxidizing, or irritating adhesives, cleaners, paints, coverings and 

compressed gases is restricted.  An approved chemical safety site plan must be obtained 
from the Occupational Safety & Health Branch, Division of Safety (496-2346) prior to the 
use of the materials.  Consult the Contracting Officer’s Technical Representative. 

 
7. Security 
 

(a) Contractors shall be responsible for security of their property and material from theft and 
vandalism. 

 
(b) The Government does not accept responsibility for loss or damage to any property or 

work it has not accepted. 
 

(c) Contractors shall be responsible for excluding all but authorized persons from their work 
sites. 

 
(d) Contractors and their employees shall immediately report any known violations of law or 

regulations, or the discovery of unaccountable property, either private or Government-
owned, to the Contracting Officer’s Technical Representative or Construction Quality 
Manager. 

 
(e) Conduct on Federal Property.  Contractors are advised that operating a motor vehicle 

when entering upon or while on Fort Detrick Garrison property by a person under the 
influence of alcoholic beverages, narcotic drugs, including hallucinogens, marijuana, 
barbiturates or amphetamines, is prohibited.  Entering upon the property, or while on the 
property, under the influence of, or using, or possessing any narcotic drug is prohibited.  
Such prohibition shall not apply in cases where the drug has been prescribed by a 
physician.  Entering upon the property, or being on the property, under the influence of 
alcoholic beverages is prohibited.  The use or possession of alcoholic beverages on Fort 
Detrick Garrison property is prohibited unless, upon occasions and at specific locations 
which the Commander of Fort Detrick Garrison or his delegated official has for 
appropriate official uses, granted an exemption in writing. 

 
8. Motor Vehicles and Parking Regulations 
 

(a) All persons driving motor vehicles on the NIH Reservation in connection with contractor 
business, including the driving of employees' personal vehicles, shall abide by the 
Conduct of Persons and Traffic on Certain Federal Enclaves, dated July 21, 1980, as a 
condition of being permitted to enter the Reservation and as part of the contract. 

 
(b) Parking Policy for Construction Personnel and Miscellaneous Contract National Institutes 

of Health (NIH) Bethesda, Maryland Campus 
 

The purpose of this clause is to establish clear directives for parking of 
Construction/Contract service vehicles and their personnel. Construction/Contract service 
categories have been established to identify policies specific to individual user groups.  

 
§ Contractor personnel shall use paid visitor parking areas. 
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9. Grounds, Roads, and Walkways 
 

(a) Contractors shall perform their work in such a manner as to cause minimum damage to 
roads, walkways, and plantings, including lawns, shrubs, and trees.  Any damaged items 
not specifically designated in the contract specifications for demolition, removal or 
alteration shall be restored to original condition or replaced, as satisfactory to the 
Contracting Officer’s Technical Representative.  Ground areas disturbed during 
construction shall be landscaped and planted to original condition as promptly as 
possible.  During the progress of the contract the Contractor shall, within the construction 
area, protect and maintain all plant material including lawns and temporary ground cover 
by mowing, spraying, watering, etc., sufficient to provide a level of maintenance 
conforming to that of other areas of the Reservation, and at no time shall weeds or 
undesirable grasses be allowed to seed. 

 
(b) Contractors shall not create obstruction to the flow of traffic on Fort Detrick Garrison 

roadways, including temporary reductions in horizontal or vertical clearances, except in 
accordance with schedules and by such means satisfactory to the Contracting Officer’s 
Technical Representative. 

 
10.  Sanitation 
 

(a) Food Service shall be arranged through the Fort Detrick Garrison. 
 

(b) Food or drink are not permitted within the building.  Contractors shall maintain their 
working areas free from food debris and wrappers.  Contractors shall provide covered 
trash containers in the number and type approved by the Fort Detrick Garrison and shall 
be responsible for the sanitary collection and prompt removal of trash in these containers 
from the Garrison grounds. 

 
(c) All temporary toilets used by the Contractor must be approved as to number, location, 

and construction by the Fort Detrick Garrison. The Contractor will make arrangements to 
secure this approval with the Contracting Officer’s Technical Representative or the 
Construction Quality Manager. 

 
(d) Fort Detrick Garrison will periodically inspect the site for the presence of insects and 

rodents.  If a significant problem related to contractor activities is found, Garrison 
authorities will institute action to eradicate the infestation, back-charging the Contractor 
for this service. 

 
11.  Project Record Drawings 
 

(a) The Contractor shall set aside at the site one set of Contract Drawings to be used as 
Project Record Drawings (As-Builts).  As-Builts shall be kept current and will be checked 
by the Contracting Officer’s Technical Representative as a prerequisite for Invoice 
approval. 

 
(b) The Contractor shall record on the Project Record Drawings all changes to accurately 

show as-built conditions. 
 

(c) The Contractor shall use colored pencils for notes, sketches, cross references to drawing 
details, etc.  Pasted-on data, sketches, etc., will be accepted provided they do not cover 
any of the drawing data, manufacturers' names, model numbers, size, rating, etc., of 
equipment. 
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(d) The Contracting Officer’s Technical Representative must review and concur with all data 
placed on the drawings.  The completed Project Record Drawings shall be given to the 
Contracting Officer’s Technical Representative at the conclusion of the job. 

 
12.  Protection 
 

(a) When work is performed over a public thoroughfare such as a sidewalk, the thoroughfare 
shall be closed, if possible, or other precautions taken such as the installation of screens 
or barricades.  When the exposure to heavy falling objects exist, as during the erection of 
building walls or during demolition, special protection or the type detailed in 29 CFR 
1910/1926 shall be provided. 

 
(b) Fences and barricades shall be removed upon completion of the project, in accordance 

with local ordinance and to the satisfaction of the Contracting Officer or his/her 
representative(s). 

 
13.  Hazardous Materials 
 

(a) For definition of Hazardous Material refer to hazardous materials/substances included in 
subparts H and Z of 29 CAR 1910; and to others as additionally defined in Fed. Std. 313. 
Those most commonly encountered include asbestos, polychlorinated biphenyls (PCBS), 
explosives, and radioactive material, but may include others. The most likely products to 
contain asbestos are sprayed-on fireproofing, boiler lagging, and pipe covering. 

 
(b) The Contractor shall bring to the attention of the Contracting Officer any material 

suspected of being hazardous which he or she encounters during execution of the work. 
A determination will be made by the Contracting Officer as to whether the Contractor 
shall perform tests to determine if the material is hazardous. If the Contracting Officer 
directs the Contractor to perform tests, and/or the material is found hazardous and 
additional protective measures are needed, unless the contract specifications and 
drawings require remediation of hazardous material under the contract price, a contract 
change may be required subject to the "Differing Site Conditions" clause (FAR 52.236-2) 
incorporated by reference. 

 
(c) Special facilities, devices, equipment, clothing, and similar items used by the Contractor 

in the execution of the work shall comply with the applicable regulations. 
 

(d) If hazardous materials are disposed of off site, submit copies of permits from applicable, 
Federal, State, or municipal authorities. 

 
(e) The Contractor shall assume full responsibility and liability for compliance with all 

applicable regulations pertaining to health and safety of personnel during execution of 
work, and shall hold the Government harmless for any action on his/her part or that of 
his/her employees or subcontractors which results in illness, injury or death. 
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14.  Safety and Accident Prevention 
 

(a) Contractors working on the Fort Detrick Garrison shall be responsible for compliance with 
all applicable safety regulations and standards issued under the provisions of the 
Williams/Steiger Occupational Safety and Health Act and other applicable regulations 
issued by state, county, or local authorities. Any deviations from the OSHA regulations 
will require a variance from the OSHA authorities prior to initiating the change.  Copies of 
the Williams/Steiger Occupational Health Regulations for Construction, are available for 
reference from the Contracting Officer’s Technical Representative or the NIH Safety 
Office.  Copies may also be purchased from the Superintendent of Documents, U.S. 
Government Printing Office, Washington, D.C.  20402. 
 

(b) Contractors shall safeguard the work site and perform all operations in such manner as to 
insure that their employees, Government personnel, and others who may gain access to 
the site will not be endangered. 

 
(c) Contractors shall provide illuminated barricades, flags, warning signs, and lighting at 

excavations, open manholes, damaged roads, or walks, and any interior danger areas, 
other open or broken surfaces, resulting from the Contractor's operations.  Similar 
barriers and warning devices shall be provided by the Contractor to limit access to 
hazardous work areas, such as pavement-breaking operations and overhead work that 
requires the use of cranes, ladders, or scaffolds. 

 
(d) Explosives shall not be brought on the Fort Detrick Garrison without permission from the 

Occupational Safety and Health Activities Section Fort Detrick Garrison Office).  
Contractors shall obtain a written permit for the use of explosives at least five (5) days 
prior to the actual date of use.  For blasting operations, the Contractor shall provide 
personnel, flags, signs, barricades, and other appropriate means of adequate warning. 

 
(e) Where work requires entrance into a room posted as a "Restricted Area," which might 

present danger to Contractor's personnel in the form of pathogenic, radioactive, or 
chemical agents, the Contractor shall request instruction from the Contracting Officer’s 
Technical Representative as to required protective measures, and shall abide by such 
instructions. 

 
(f) The Contractor shall be responsible for the enforcement of these safety rules by its 

subcontractors.  Questions concerning safety shall be submitted to the Contracting 
Officer’s Technical Representative for clarification by Ft Detrick Garrison.  The NIH or the 
Fort Detrick Garrison has the authority at any time to enter a contractor's construction 
site, in conjunction with the Contracting Officer’s Technical Representative for the 
purpose of conducting a safety survey. 

 
(g) A contractor working on the Fort Detrick Garrison is required to promptly report any 

accident suffered by his employees to the Contracting Officer’s Technical Representative 
who will in turn notify Fort Detrick Garrison.  Accident as used in this requirement 
includes near misses, which potentially could have resulted in injury or property damage. 
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ARTICLE H.5:  PROPOSAL SUBMISSION DUE TO CHANGES 
 
1. The Contractor shall submit a proposal for all changes in the work within 30 days from the 

effective date of the change order or request for proposal.  With each proposal for a change 
involving an increase or decrease in the amount of the contract, the Contractor shall submit 
separately an itemized breakdown that will include but not be limited to the following: 

 
(a) Material quantities and unit price (Separated into trades). 

 
(b) Labor Costs (Separate into labor classifications and hourly rates). 

 
(c) Construction Equipment. 

 
(d) Workmen's Compensation. 

 
(e) Overhead. 

 
(f) Profit. 

 
(g) Employment taxes under FICA, FUTA and SUTA. 

 
(h) Bond. 

 
(i) Sales Tax. 

 
(j) Direct Performance Time of Change. 

 
(k) Impact on Schedule, if any. 

 
(l) Impact Costs, if any. 

 
2. In considering proposals for changes involving added work, omitted work, or any combination 

thereof, estimates will be checked in detail by the NIH, utilizing unit prices where specified or 
agreed upon, with the view of arriving at equitable adjustments. 

 
3. When the necessity to proceed with a change does not allow sufficient time to properly check a 

proposal, or because of failure to reach an agreement, NIH may direct the Contractor to proceed 
immediately with the work. 

 
4. Proposals and breakdown should be submitted as promptly as possible, but in no event later than 

30 days. 
 
5. All proposals shall be submitted in accordance with the requirements of FAR 15.8.  Should a 

proposal cost exceed $500,000 for a change, certified cost or pricing data should be submitted on 
SF1411 in a format that satisfies the requirements of FAR 15.804-6.  When certified cost or 
pricing data are required, the contractor shall submit an executed Certificate of Current Cost or 
Pricing Data as soon as practicable after price agreement is reached. 

 
6. Allowable overhead, profit, and percentages for trade contractors are given at the end of this 

paragraph.  These percentages shall be limited to two tiers only and shall be considered to 
include, but not limited to, all insurance other than FICA, FUTA, SUTA (except for CMc) and 
Workmen's Compensation, field and office supervisors and assistants, proposal preparation and 
negotiation, use of small tools, incidental job burdens, and general office expense.  
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No percentages for overhead and profit shall be allowed on FICA, FUTA or SUTA. The 
percentages for overhead and profit to be allowed by NIH may vary according to the nature, 
extent, and complexity of work involved, but in no case shall exceed the following: 

 
The CMc’s Overhead (Construction Phase Services General Requirements) will be negotiated 
based on the detailed breakdown included with the response to the solicitation.  No overhead will 
be allowed on changes to the Construction Phase Services unless the change extends the 
duration of the contract or is the result of a Government requested acceleration effort. 

 
The CMc’s Profit rate will be calculated by taking a percentage factor of the Offeror’s Construction 
Phase Services Fee (Bid Option 1) over the estimated construction cost.  This percentage factor 
will be applied to any adjustment to the cost of the work including, but not limited to, GMP 
adjustments, final buy-out reconciliation, final reconciliation and change orders. 

 
 Overhead Profit 

 
To prime trade contractors and/or subcontractors 
for work performed with its own forces: 10.0%  1.0 - 10.0% 

  (Negotiated) 
 

 
To prime trade contractors on work performed by  
other than its own forces: 5.0% 1.0 - 5.0%  

  (Negotiated) 
 

On proposals involving both increases and decreases in the amount of the contract, overhead 
and profit will be allowed on the net increases only. On net decreases, corresponding overhead 
and profit will be deducted. 

 
When change proposals are not submitted with a Time Impact Analysis, it is mutually agreed that 
the particular change order, modification, delay or Contractor request does not require an 
extension of the contract time (or milestone). 

 
7. The percentages in Paragraph 6 above are the maximums that will be paid. The burden is on the 

Contractor to propose and justify to Government the percentages paid on each modification to the 
contract. 

 
8. Any proposal for delay and impact costs that is not submitted within 60 days after completion of 

the work identified in the change will not be considered. This requirement is in addition to the 
scheduling updates required for construction of the project. If there are circumstances which 
prevent the contractor from ascertaining delay for impact during this time, a status update, 
including but not limited to a critical path analysis, shall be submitted within this time and at 60 
day intervals thereafter, explaining why the Contractor cannot yet know the extent of the impact. If 
this is not done, a claim for delay will not be considered unless special circumstances are shown. 
This requirement is necessary to enable the Government to respond to any claims for delay in 
light of conditions then current.  

 
ARTICLE H.6:  PERFORMANCE AND PAYMENT BONDS 
 
Acceptable Performance and Payment Bonds, in triplicate, shall be furnished to the Contracting Officer by 
the Contractor within ten (10) days after award of the construction phase options.  Construction Phase 
Notice to Proceed will not be given until all bond requirements are satisfactorily met.  The Performance 
Bond shall be in the penal sum of the total amount of the contract and the Payment Bond shall equal FAR 
52.228-15 – Performance and Payment Bonds -Construction (July 2000). 
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The surety(ies) shall be acceptable to the Government and a "Power of Attorney" of the agent authorized 
to certify under the surety's seal shall be furnished with the bonds.  Standard Forms 25 "Performance 
Bond" and 25A "Payment Bond" (Rev. 1-90) are attached.  Contractors and sureties shall follow the 
instructions on the back of the forms. 
 
ARTICLE H.7:  SAFETY AND HEALTH 

 
Contractors shall be required to comply with the regulations issued by the Secretary of Labor pursuant to 
Section 107 of the Contract Work Hours and Safety Standard Act (40 U.S.C. 333) entitled “Safety and 
Health Regulations for Construction” (29CFR Part 1926). 

 
ARTICLE H.8:  SUBCONTRACTING PROVISIONS 
 
1. The following subcontract goals, reflecting Federal socioeconomic goals and objectives, serve as 

a minimum baseline for subcontracting with small business.  Should the contractor exceed these 
stated goals, then the following award fee provision shall be calculated and added to the base 
fee. 
 

Small Business--40% 
Small Disadvantaged Business--10% 
Woman-owned Small Business--5% 
HUBZone-owned Small Business--5% 
Veteran-owned Small Business--5% 
Service-disabled owned Small Business--3% 

 
Award Fee Subcontracting Program:  (a) Of the total dollars it plans to spend under subcontracts, 
the Contractor has committed itself in its subcontracting plan to try to award certain percentages 
to small business, veteran-owned small business, service-disabled veteran-owned small 
business, HUBZone small business, small disadvantaged business, and women-owned small 
business concerns, respectively. (b) If the Contractor exceeds the minimum subcontracting goals 
established for this contract for small business, veteran-owned small business, service-disabled 
veteran-owned small business, HUBZone small business, and women-owned small business 
concerns in performing this contract, it will receive 5% percent of the dollars in excess of each 
goal in the plan, unless the Contracting Officer determines that the excess was not due to the 
Contractor's efforts (e.g., a subcontractor cost overrun caused the actual subcontract amount to 
exceed that estimated in the subcontracting plan, or the award of subcontracts that had been 
planned but had not been disclosed in the subcontracting plan during contract negotiations). 
Determinations made under this paragraph are unilateral decisions made solely at the discretion 
of the Government. 

 
2. Subcontracting Reports 
 

(a) The contractor shall submit the original and 1 copy of the Subcontracting Report for 
Individual Contracts, SF-294, in accordance with the instructions on the report  as 
referenced in Public Law 95-507, Section 211. Regardless of the effective date of this 
contract, the Report shall be submitted on the following dates for the entire life of this 
contract: 

 
April 30th 
October 30th 
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The Report shall be sent to the following address: 
 

Barbara Taylor  
Contracting Officer 
National Institutes of Health 
13 South Drive 
Building 13, Room G800, MSC 5711 
Bethesda, Maryland 20892 

 
(b) The Contractor shall submit 1 copy of the Summary Subcontract Report, SF-295, in 

accordance with the instructions on the report as referenced in Public Law 95-507, 
Section 211. The Summary Subcontract Report shall be submitted annually on the 
following date for the entire life of this contract: 

 
October 30th 

 
The first report shall be submitted after the first full year of this contract in addition to any 
fractional part of the year in which this contract became effective. This Report shall be 
mailed to the following address: 

 
Office of Small and Disadvantaged Business Utilization 
Department of Health and Human Services 
Hubert H. Humphrey Building, Room 517D 
200 Independence Avenue, S.W. 
Washington, D.C. 20201 

 
ARTICLE H.9:  SMALL, SMALL DISADVANTAGED AND WOMAN-OWNED SMALL BUSINESS MODEL 
SUBCONTRACTING PLAN 
 
If the proposed contract exceeds a total estimated cost of $500,000 for the entire period of performance, 
the apparent successful Offeror shall be required to submit a subcontracting plan in accordance with the 
terms of the clause entitled, SMALL, SMALL DISADVANTAGED AND WOMAN-OWNED SMALL 
BUSINESS MODEL SUBCONTRACTING PLAN, FAR Clause 52.219-9, incorporated herein by reference 
in Section I of the solicitation. Attached to this solicitation is an example of such a plan (see Section J). 
 
1. THIS PROVISION DOES NOT APPLY TO SMALL BUSINESS CONCERNS. 
 
2. The term “subcontract” means any agreement (other than one involving an employer-employee 

relationship) entered into by a Federal Government prime Contractor or Subcontractor calling for 
supplies or services required for the performance of the Original contract or subcontract. 

 
3. The offeror understands that: 
 

(a) No contract will be awarded unless and until an acceptable plan is negotiated with the 
Contracting Officer which plan will be incorporated into the contract, as a material part 
thereof. 

 
(b) An acceptable plan must, in the determination of the Contracting Officer, provide the 

maximum practicable opportunity for small business concerns and small business 
concerns owned and controlled by socially and economically disadvantaged persons to 
participate in the performance of the contract. 
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(c) If a subcontracting plan acceptable to the Contracting Officer is not negotiated within the 
time limits prescribed by the contracting activity and such failure arises out of causes 
within the control and with the fault or negligence of the Offeror, the Offeror shall be 
ineligible for an award. The Contracting Officer shall notify the Contractor in writing for the 
reasons for determining a subcontracting plan unacceptable early enough in the 
negotiation process to allow the Contractor to modify the plan within the time limits 
prescribed. 

 
(d) Prior compliance of the Offeror with other such subcontracting plans under previous 

contracts will be considered by the Contracting Officer in determining the responsibility of 
the Offeror for award of the contract. 

 
(e) It is the Offeror’s responsibility to develop a satisfactory subcontracting plan with respect 

to both small business concerns and small business concerns owned and controlled by 
socially and economically disadvantaged individuals and that each aspect of the Offeror’s 
plan will be judged independent of the other. 

 
(f) The Offeror will submit, as required by the Contracting Officer, subcontracting reports in 

accordance with the instructions thereon, and as further directed by the Contracting 
Officer. Subcontractors will also submit these reports to the Government’s Contracting 
Officer or as otherwise directed, with a copy to the Prime Contractor’s designated small 
and disadvantaged business liaison. 

 
ARTICLE H.10:  KEY PERSONNEL 
 
The Contractor shall utilize the following key personnel named in its technical proposal: 

 
Project Executive 
Pre-Construction Services Manager 
Estimator 

 
The following personnel shall be full-time, on-site basis for the construction phase: 

 
Construction Project Manager 
Project Scheduler / Engineer 
Superintendent  
MEP and Commissioning Coordinator 
 

In the event that any of the key personnel are unable to perform because of death, illness, resignation 
from the Contractor’s employ, the Contracting Officer’s request for removal, or similar reasons, the 
Contractor shall promptly submit the name and qualifications of a proposed replacement to the 
Contracting Officer for approval.  No substitutions shall be made without the Contracting Officer’s prior 
approval.  Any proposed replacement personnel shall be of the same general background and level of 
experience as the evaluated personnel.  Any approved substitutions shall be made at no increase in cost 
of the contract.  
 
ARTICLE H.11:  ORDER OF PRECEDENCE 
 
1. The contract includes the standard contract clauses and schedules current at the time of award.  

It also entails:  (1) the solicitation in its entirety, including all drawings, cuts and illustrations, and 
any amendments during proposal evaluation and selection, and (2) the successful Offeror's 
accepted proposal.  The contract constitutes and defines the entire agreement between the 
Contractor and the Government.  No documentation shall be omitted which in any ways bears 
upon the terms of that agreement.  
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2. In the event of conflict or inconsistency between any of the provisions of the various portions of 

this contract, precedence shall be given in the following order: 
  

(a) Betterments:  Any portions of the Offeror's proposal which both meet and exceed the 
provisions of the solicitation 

  
(b) The provisions of the solicitation.  (see also Contract Clause:  Specifications and 

Drawings for Construction.) 
  

(c) All other provisions of the accepted proposal. 
  

(d) Any design products, including but not limited to plans, specifications, engineering 
studies and analyses, shop drawings, equipment installation drawings, etc.  Design 
products must conform to all provisions of the contract, in the order of precedence herein. 

 
ARTICLE H.12:  PRESS RELEASES 

 
1. Pursuant to Public Law(s) cited in Paragraph 2, below,  the contractor shall clearly state, when 

issuing statements, press releases, requests for proposals, bid solicitations and other documents 
describing projects or programs funded in whole or in part with Federal money: (1) the 
percentage of the total costs of the program or project which will be financed with Federal money; 
(2) the dollar amount of Federal funds for the project or program; and (3) the percentage and 
dollar amount of the total costs of the project or program that will be financed by 
nongovernmental sources. 
 

2. Public Law and Section No.  Fiscal Year Period Covered 
 
P.L. 108-7, Division G, Title V- 2004 10/1/03 - 9/30/04 

 General Provisions, Section 507 
 

ARTICLE H.13:  USE OF THE METRIC SYSTEM OF MEASUREMENT 
 

It is the policy of the Department of Health and Human Services to support the Federal transition to the 
metric system and to use the metric system of measurement in all acquisitions, grants, and other 
business-related activities unless such use is impracticable or is likely to cause significant inefficiencies.  
The offeror shall prepare their proposal using  “Dual Systems” Hard Metric with soft inch-pound units of 
measurement.  The following definitions are provided for your information: 

 
Hard Metric – The replacement of a standard inch-pound size with an accepted metric size for a 
particular purpose.  An example of size substitution might be: selling or packaging liquids by the 
liter instead of the point or quart (as for soft drinks), or instead of by the gallon (as for gasoline). 

 
Soft Metric – The result of a mathematical conversion of inch-pound measurements to metric 
equivalents for a particular purpose.  The physical characteristics are not changed. 

 
Dual System – The use of both inch-pound and metric systems.  For example, an item is 
designed, produced, and described in inch-pound values with soft metric values also shown for 
information or comparison purposed.  
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ARTICLE H.14:  ELECTRONIC AND INFORMATION TECHNOLOGY STANDARDS 
 

Pursuant to Section 508 of the Rehabilitation Act of 1973 (29 U.S.C. 794d) as amended by P.L. 105-220 
under Title IV (Rehabilitation Act Amendments of 1998) all Electronic and Information Technology (EIT) 
developed, procured, maintained and/or used under this contract shall be in compliance with the 
“Electronic and Information Technology Accessibility Standards” set forth by the Architectural and 
Transportation Barriers Compliance Board (also referred to as the “Access Board”) in 36 CFR Part 1194.  
The complete text of Section 508 Final Standards can be accessed at http://www.access-
board.gov/news/508-fianl.htm 

 
ARTICLE H.15:  NEEDLE EXCHANGE 
 
1. Pursuant to Public Law(s) cited in Paragraph 2 below, contract funds shall not be used to carry 

out and program of distributing sterile needles or syringes for the hypodermic injection of any 
illegal drug. 
 

2. Public Law and Section No.  Fiscal Year Period Covered 
 

P.L. 108-7, Division G, Title V- 2004 10/1/03 - 9/30/04 
General Provisions, Section 505 
 

ARTICLE H.16:  PROHIBITION ON CONTRACTOR INVOLVEMENT WITH TERRORIST ACTIVITIES 
 
The contractor acknowledges that U.S. Executive Orders and Laws, including but not limited to E.O. 
13224 and P.L. 107-56, prohibit transactions with, and the provision of resources and support to, 
individuals and organizations associated with terrorism.  It is the legal responsibility of the contractor to 
ensure compliance with these Executive Orders and Laws.  This clause must be included in all 
subcontracts issued under this contract. 
 
ARTICLE H.17:  ANTI-LOBBYING 

 
1. Pursuant to Public Law(s) cited in Paragraph 3, below, contract funds shall not be used, other 

than for normal and recognized executive-legislative relationships, for publicity or propaganda 
purposes, for the preparation, distribution, or use of any kit, pamphlet, booklet, publication, radio, 
television, or video presentation designed to support or defeat legislation pending before the 
Congress or any State legislature, except in presentation to the Congress or any State legislature 
itself. 
 

2. Contract funds shall not be used to pay salary or expenses of the contractor or any agent acting 
for the contractor, related to any activity designed to influence legislation or appropriations 
pending before the Congress or any State legislature. 
 

3. Public Law and Section No.  Fiscal Year Period Covered 
 
For Para. 1., above:  P.L. 108-7, Division G, Title V- 2004 10/1/03 - 9/30/04 
General Provisions, Section 503a 
 
For Para. 2, above:  P.L. 108-7, Division G, Title V- 2004 10/1/03 - 9/30/04 
General Provisions, Section 503b 
 

http://www.access-board
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ARTICLE H.18:  WORK BY THE GOVERNMENT 
 
1. The Government reserves the right to undertake performance by Government forces or other 

Contractors, the same type or similar work as contracted for herein, as the Government deems 
necessary or desirable, and to do so will not breach or otherwise violate this contract. 

 
(a) General.  The Government has awarded and will award other contracts for specialized 

work, which is outside the scope of this contract or outside the scope of awarded options.  
These contracts will involve additional work at or near the site of the work under this 
contract.  The contractor shall carefully adapt its schedule and performance of work 
under this contract to accommodate the work of the Other Government Contractors 
(OGC’s), and shall take coordinating direction from the Contracting Officer.  The OGCs 
will be placed under similar contracting conditions regarding coordination.  The 
Contractor shall make every reasonable effort to avoid interference with the performance 
of work by the OGCs, as scheduled by the OGCs or by the Government. 
 

(b) Critical Path Method (CPM) Schedule Schedule Inclusion.  The Contractor’s CPM 
Schedule shall include all OGC activities as indicated by the Contracting Officer. 
 

(c) Notification of Defective Work.  If any part of the Contractor’s work is dependent upon the 
completion of work by OGCs, the Contractor shall inspect such work and promptly report 
to the Contracting Officer in writing any apparent defects or deficiencies in such work that 
would render it unacceptable or prevent the Contractor from fulfilling his requirements to 
deliver a quality product in compliance with the Contractor’s CPM schedule.  Failure to 
perform such inspection of dependent OGC work, prior to Contractor commencement or 
continuance of Contractor follow upon work would constitute an acceptance by the 
Contractor of work by other Contractors, as being fit and proper for integration with work 
under this contract, except for those defects and deficiencies in the work by other 
Contractors which are latent or otherwise were not discoverable by reasonable 
inspection. 
 

(d) Notification of Obstructive conditions.  If any part of the Contractor’s work is impeded by 
unscheduled occupation or obstruction of Contractor work areas by OGCs, the 
Contractor shall promptly report such conditions in writing to the Contracting Officer. 
 

(e) Preparation of and access to OGC Worksites.  The Contractor shall be responsible to 
make ready applicable areas to allow for scheduled activities by each of the OGCs in 
accordance with the project schedule. 
 

(f) Notification of Scheduling Conflicts.  If the Contractor becomes aware of potential 
scheduling conflicts with activities by OGCs, the Contractor shall promptly notify the 
Contracting Officer in writing. 

 
ARTICLE H.19:  INFORMATION TECHNOLOGY SYSTEMS SECURITY SPECIFICATIONS 
 
The contractor agrees to comply with the Information Technology (IT) systems security and/or privacy 
specifications set forth herein; the Computer Security Act of 1987; Office of Management and Budget 
(OMB) Circular A-130, Appendix III, “Security of Federal Automated Information Systems,” and the DHHS 
Automated Information Systems Security Program (AISSP) Handbook, which may be found at the 
following websites: 

 
 Computer Security Act of 1987:  http://csrc.ncsl.nist.gov/secplcy/csa_87.txt    
 OMB A-130, Appendix III: http://csrc.ncsl.nist.gov/secplcy/a130app3.txt  
 DHHS AISSP Handbook: http://irm.cit.nih.gov/policy/aissp.html  

http://csrc.ncsl.nist.gov/secplcy/csa_87.txt
http://csrc.ncsl.nist.gov/secplcy/a130app3.txt
http://irm.cit.nih.gov/policy/aissp.html
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The contractor further agrees to include this provision in any subcontract awarded pursuant to this prime 
contract.  Failure to comply with these requirements shall constitute cause for termination. 

 
The contractor shall be responsible for properly protecting all information used, gathered, or developed as 
a result of the SOW.  The contractor shall establish and implement appropriate administrative, technical, 
and physical safeguards to ensure the security and confidentiality of sensitive Government information, 
data, and/or equipment. 

 
In addition, during all activities and operations on Government premises, the contractor shall comply with 
DHHS, including National Institutes of Health (NIH), rules of conduct. 

 
ARTICLE H.20:  ENERGY STAR 

 
Executive Order 13123, “Greening the Government Through Efficient Energy Management” and FAR 
23.203 require that when Federal Agencies acquire energy using products, they select, where life-cycle 
cost-effective, and available, ENERGY STAR® or other energy efficient products. 

 
Unless the Contracting Officer determines otherwise, all energy-using products acquired under this 
contract must be either an ENERGY STAR® or other energy efficient product designated by the 
Department of Energy’s Federal Energy Management Program (FEMP). 

 
 For more information about ENERGY STAR® see http://www.energystar.gov/   
 For more information about FEMP see http://www.eren.doe.gov/femp/procurement  

 
ARTICLE H.21:  YEAR 2000 COMPLIANCE – EQUIPMENT, SYSTEMS AND SERVICE INVOLVING 
THE USE OF INFORMATION TECHNOLOGY 

 
The contractor agrees that each item of hardware, software and firmware provided and installed under 
this contract, shall be able to accurately process, calculate, and compare date sensitive data to permit 
micro-processors or embedded chips in building and facility systems to sequence from, into and between 
the Year 1999 and the Year 2000, the twentieth and twenty-first centuries, and leap years without 
impacting operations.  The building and facility systems include, but not limited to, environmental and 
climate control systems, electrical distribution and lighting systems, building aut omation systems, energy 
management and control systems, fire protection systems, security systems, transportation systems, 
utility systems, communication systems, uninterruptible power supply, and emergency generator systems.  
The contractor shall provide written certification that all equipment and systems provided and installed 
under this contract have been tested and meet the above Year 2000 Compliance requirements.  The 
contractor shall also provide written certification defining the maximum date for which the microprocessor 
or embedded systems shall be able to accurately process, calculate, and compare date sensitive data 
without impacting operation of the equipment or system. 

 

http://www.energystar.gov/
http://www.eren.doe.gov/femp/procurement
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ARTICLE H.22:  REPORTING MATTERS INVOLVING FRAUD, WASTE AND ABUSE 
 
Anyone who becomes aware of the existence or apparent existence of fraud, waste and abuse in NIH 
funded programs is encouraged to report such matters to the HHS Inspector General’s Office in writing or 
on the Inspector General’s Hotline.  The toll free number is 1-800-HHS-TIPS (1-800-447-8477).  All 
telephone calls will be handled confidentially.  The e-mail address is Htips@os.dhhs.gov and the mailing 
address is: 

 
Office of Inspector General 
Department of Health and Human Services 
TIPS HOTLINE 
P.O. Box 23489 
Washington, D.C.  20026 
 

Information regarding procedural matters is contained in the NIH Manual Chapter 1754, which is available 
on (http://www1.od.nih.gov/oma/oma.htm). 
 

http://www1.od.nih.gov/oma/oma.htm
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PART II – CONTRACT CLAUSES 
 
SECTION I – CONTRACT CLAUSES 
 
ARTICLE I.1:  FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 
 
This contract incorporates the following clauses by reference, with the same force and effect as if they 
were given in full text. Upon request, the Contracting Officer will make their full text available.  Also, the 
full text of a clause may be accessed electronically at these addresses(s): 

 
http://www.arnet.gov/far/ 
http://www.hhs.gov/ogam/oam/procurement/hhsar.html 
 

(End of clause) 
 
1. Federal Acquisition Regulation (48 CAR Chapter 1) Clauses 

 
GENERAL FIXED PRICE CLAUSES 
 
FAR CLAUSE TITLE AND DATE 
 
52.202-1 Definitions (DEC 2001), Alternate I (MAY 2001)  
52.203-3 Gratuities (APR 1984) 
52.203-5 Covenant Against Contingent Fees (APR 1984) 
52.203-6 Restrictions on Subcontractor Sales to the Government (JUL 1995) 
52.203-7 Anti-Kickback Procedures (JUL 1995) 
52.203-8 Cancellation, Recission, and Recovery of Funds for Illegal or Improper 

Activity (JAN 1997) 
52.203-10 Price or Fee Adjustment for Illegal or Improper Activity (JAN 1997) 
52.203-12 Limitation on Payments to Influence Certain Federal Transactions 

(JUN 2003) 
52.204-4 Printing or Copied Double-Sided on Recycled Paper (AUG 2000) 
52.209-6 Protecting the Government's Interest When Subcontracting With 

Contractors Debarred, Suspended, or Proposed for Debarment 
(JUL 1995)  

52.215-2 Audit and Records - Negotiation (JUN 1999) 
52.215-8 Order of Precedence - Uniform Contract Format (OCT 1997) 
52.215-10 Price Reduction for Defective Cost and Pricing Data (OCT 1997) 
52.215-11 Price Reduction for Defective Cost and Pricing Data-Modifications 

(OCT 1997) 
52.215-12 Subcontractor Cost or Pricing Data (OCT 1997) 
52.215-13 Subcontractor Cost or Pricing Data - Modifications (OCT 1997) 
52.215-15 Pension Adjustments and Asset Reversions  (JAN 2004) 
52.215-18 Reversion or Adjustment of Plans for Post-Retirement Benefits (PRB)  

other than Pensions (OCT 1997) 
52.215-19 Notification of Ownership Changes (OCT 1997) 
52.215-21 Requirements for Cost or Pricing Data or Information Other than Cost or 

Pricing Data -- Modifications (OCT 1997) 
52.219-8 Utilization of Small Business Concerns (MAY 2004) 
52.219-9 Small Business Subcontracting Plan (JAN 2002) 
52.219-14 Limitation on Subcontracting (DEC 1996) 
52.219-16 Liquidated Damages - Subcontracting Plan (Over $500,000) (JAN 1999) 
52.222-3 Convict Labor (JUN 2003) 
52.222-26 Equal Opportunity (APR 2002) 

http://www.arnet.gov/far/
http://www.hhs.gov/ogam/oam/procurement/hhsar.html
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52.222-35 Equal Opportunity for Special Disabled Veterans, Veterans of the 
Vietnam Era and Other Eligible Veterans (DEC 2001) 

52.222-36 Affirmative Action for Workers with Disabilities (JUN 1998) 
52.222-37 Employment Reports on Special Disabled Veterans, Veterans of the 

Vietnam Era and Other Eligible Veterans (DEC 2001) 
52.223-3 Hazardous Material Identification and Material Safety Data (JAN 1997),  

ALTERNATE  I (JUL 1995) (NONE) 
52.223-6 Drug-Free Workplace (MAY 2001) 
52.223-14 Toxic Chemical Release Reporting (AUG 2003) 
52.225-13 Restrictions on Certain Foreign Purchases (JUN 2003) 
52.227-1 Authorization and Consent (JUL 1995) 
52.227-2 Notice and Assistance Regarding Patent and Copyright Infringement  

(AUG 1996) 
52.228-2 Additional Bond Security (OCT 1997) 
52.228-5 Insurance - Work on a Government Installation (JAN 1997) 
52.228-11 Pledges of Assets (FEB 1992) 
52.228-14 Irrevocable Letter of Credit (DEC 1999) 
52.229-3 Federal, State, and Local Taxes (APR 2003) 
52.232-1 Payments (APR 1984) 
52.232-16 Progress Payments (APR 2003) 
52.232-17 Interest (JUN 1996) 
52.232-18 Availability of Funds (APR 1984) 
52.232-23 Assignment of Claims (JAN 1986) 
52.232-33 Payment By Electronic Transfer Central Contractor Registration  

(OCT 2003) 
52.232-34 Payment by Electronic Funds Transfer--Other Than Central Contractor 

Registration (MAY 1999) 
52.233-1 Disputes (JUL 2002), ALTERNATE I (DEC 1991) 
52.233-3 Protest After Award (AUG 1996) 
52.237-2 Protection of Government Buildings, Equipment, and Vegetation  

(APR 1984) 
52.242-13 Bankruptcy (JUL 1995) 
52.242-15 Stop-Work Order (Aug 1989) 
52.243-1 Changes - Fixed Price (AUG 1987) Alternate I (APR 1984) 
52.244-2 Subcontracts (AUG 1998) 
52.245-2 Government Property (Fixed-Price Contracts) (MAY 2004) 
52.253-1 Computer Generated Forms (JAN 1991) 
 
FIXED PRICE SERVICE CONTRACT CLAUSES 
 
FAR CLAUSE TITLE AND DATE 
 
52.215-14 Integrity of Unit Prices (OCT 1997) 
52.227-3 Patent Indemnity (APR 1984) 
52.232-8 Discounts for Prompt Payment  (FEB 2002) 
52.232-9 Limitation on Withholding of Payments (APR 1984) 
52.232-11 Extras (APR 1984) 
52.232-25 Prompt Payment (OCT 2003) (DEVIATION) (... the constructive 

acceptance and payment period for this project are being increased from 
7 to 14 calendar days...)  

52.237-3 Continuity of Services (JAN 1991) 
52.246-4 Inspection of Services – Fixed Price (AUG 1996) 
52.246-20 Warranty of Services (MAY 2001) 
52.246-25 Limitation of Liability - Services (Over $100,000) (FEB 1997) 
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52.249-2 Termination for Convenience of the Government (Fixed Price) (MAY 2004) 
52.249-8 Default (Fixed-Price Supply and Service) (APR 1984) 
 
FIXED PRICE CONSTRUCTION CLAUSES 
 
FAR CLAUSE TITLE AND DATE 
 
52.211-12  Liquidated Damages - Construction (SEPT 2000) 
52.216-7 Allowable Cost and Payment (DEC 2002), ALTERNATE I (FEB 1997) 
52.222-4 Contract Work Hours and Safety Standards Act-Overtime 

Compensation (SEP 2000) 
52.222-6 Davis Bacon Act (FEB 1995) 
52.222-7 Withholding of Funds (FEB 1988) 
52.222-8 Payroll and Basic Records (FEB 1988) 
52.222-9 Apprentices and Trainees (FEB 1988) 
52.222-10 Compliance with Copeland Act Requirements (FEB 1988) 
52.222-11 Subcontracts (Labor Standards) (FEB 1988) 
52.222-12 Contract Termination-Debarment (FEB 1988) 
52.222-13 Compliance with Davis-Bacon and Related Act Regulations (FEB 1988) 
52.222-14 Disputes Concerning Labor Standards (FEB 1988) 
52.222-15 Certification of Eligibility (FEB 1988) 
52.222-16 Approval of Wage Rates (FEB 1988) 
52.222-27 Affirmative Action Compliance Requirements for Construction 

(FEB 1999) 
52.223-5 Pollution Prevention and Right-To-Know Information (AUG 2003) 
52.227-4 Patent Indemnity - Construction Contracts (APR 1984) 
52.228-12 Prospective Subcontractor Requests for Bonds (OCT 1995) 
52.228-15 Performance and Payment Bonds -Construction (JULY 2000) 
52.232-5 Payments under Fixed Price Construction Contracts (SEP 2002) 
52.232-27 Prompt Payment for Construction Contracts (OCT 2003) (DEVIATION) 

(... the constructive acceptance is increased from 7 to 14 days and due 
dates for making payments for this project are being increased from 14 
to 21 calendar days...) 

52.236-1 Performance of Work by Contractor (APR 1984) 
52.236-2 Differing Site Conditions (Over $100, 000) (APR 1984) 
52.236-3 Site Investigations and Conditions Affecting the Work (Over $100,00)  

(APR 1984) 
52.236-5 Material and Workmanship (APR 1984) 
52.236-6 Superintendence by the Contractor (APR 1984) 
52.236-7 Permits and Responsibilities (NOV 1991) 
52.236-8 Other Contracts (Over $100,000) (APR 1984) 
52.236-9 Protection of Existing Vegetation, Structures, Equipment, Utilities and  

Improvements (APR 1984) 
52.236-10 Operations and Storage Areas (APR 1984) 
52.236-11 Use and Possession Prior to Completion (APR 1984) 
52.236-12 Cleaning Up (APR 1984) 
52.236-13 Accident Prevention (NOV 1991) ALTERNATE 1 (NOV 1991) 
52.236-14 Availability and Use of Utility Services (APR 1984) 
52.236-15 Schedules for Construction Contracts (APR 1984) 
52.236-17 Layout of Work (APR 1984) 
52.236-21 Specifications and Drawings for Construction (FEB 1997),  

ALTERNATE I (APR 1984) 
52.236-26 Preconstruction Conference (FEB 1995) 
52.242.14 Suspension of Work (APR 1984) 
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52.243-4 Changes (Over $100,000) (AUG 1987) 
52.243-5 Changes and Changed Conditions ($50,000-$100,000), (APR 1984) 
52.246-21 Warranty of Construction (MAR 1994) 
52.248-3 Value Engineering  - Construction (Over $100,000) (FEB 2000) 
52.249-2 Termination for Convenience of the Government (Fixed-Price) 

(MAY 2004), ALTERNATE 1 (SEP 1996) 
52.249-10 Default (Fixed Price Construction) (APR 1984) 
 

2. Department of Health and Human Services Acquisition Regulation (48 CAR CHAPTER 3) 
Clauses 

 
HHSAR CLAUSE TITLE AND DATE  

 
352.202-1 Definitions (JAN 2001) 
352.223-70 Safety and Health (JAN 2001) 
352.232-9 Withholding of Contract Payments (APR 1984) 
352.270-1 Accessibility of Meetings, Conferences and Seminars to Persons With 

Disabilities (JAN 2001) 
352.270-4 Pricing of Adjustments (JAN 2001) 
352.270-5 Key Personnel (APR 1984) 
352.270-6 Publication and Publicity (JUL 1991) 
352.270-7 Paperwork Reduction Act (JAN 2001) 
 

ARTICLE I.2:  FAR 52-232-32 PERFORMANCE BASED PAYMENTS (FEB 2002) 
 
(a)  Amount of payments and limitations on payments. Subject to such other limitations and conditions as 
are specified in this contract and this clause, the amount of payments and limitations on payments shall 
be specified in the contract's description of the basis for payment. 

 
(b) Contractor request for performance-based payment. The Contractor may submit requests for payment 
of performance-based payments not more frequently than monthly, in a form and manner acceptable to 
the Contracting Officer. Unless otherwise authorized by the Contracting Officer, all performance-based 
payments in any period for which payment is being requested shall be included in a single request, 
appropriately itemized and totaled. The Contractor's request shall contain the information and certification 
detailed in paragraphs (l) and (m) of this clause.  

 
(c) Approval and payment of requests. 

 
(1) The Contractor shall not be entitled to payment of a request for performance-based payment 
prior to successful accomplishment of the event or performance criterion for which payment is 
requested. The Contracting Officer shall determine whether the event or performance criterion for 
which payment is requested has been successfully accomplished in accordance with the terms of 
the contract. The Contracting Officer may, at any time, require the Contractor to substantiate the 
successful performance of any event or performance criterion which has been or is represented 
as being payable.  
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(2) A payment under this performance-based payment clause is a contract financing payment 
under the Prompt Payment clause of this contract and not subject to the interest penalty 
provisions of the Prompt Payment Act. The designated payment office will pay approved requests 
on the 30th [Contracting Officer insert day as prescribed by agency head; if not prescribed, insert 
"30th"] day after receipt of the request for performance-based payment. However, the designated 
payment office is not required to provide payment if the Contracting Officer requires 
substantiation as provided in paragraph (c)(1) of this clause, or inquires into the status of an 
event or performance criterion, or into any of the conditions listed in paragraph (e) of this clause, 
or into the Contractor certification. The payment period will not begin until the Contracting Officer 
approves the request.  

 
(3) The approval by the Contracting Officer of a request for performance-based payment does not 
constitute an acceptance by the Government and does not excuse the Contractor from 
performance of obligations under this contract.  

 
(d) Liquidation of performance-based payments.  

 
(1) Performance-based finance amounts paid prior to payment for delivery of an item shall be 
liquidated by deducting a percentage or a designated dollar amount from the delivery payment. If 
the performance-based finance payments are on a delivery item basis, the liquidation amount for 
each such line item shall be the percent of that delivery item price that was previously paid under 
performance-based finance payments or the designated dollar amount. If the performance-based 
finance payments are on a whole contract basis, liquidation shall be by either predesignated 
liquidation amounts or a liquidation percentage.  

 
(2) If at any time the amount of payments under this contract exceeds any limitation in this 
contract, the Contractor shall repay to the Government the excess. Unless otherwise determined 
by the Contracting Officer, such excess shall be credited as a reduction in the unliquidated 
performance-based payment balance(s), after adjustment of invoice payments and balances for 
any retroactive price adjustments.  
 

(e) Reduction or suspension of performance-based payments. The Contracting Officer may reduce or 
suspend performance-based payments, liquidate performance-based payments by deduction from any 
payment under the contract, or take a combination of these actions after finding upon substantial 
evidence any of the following conditions:  

 
(1) The Contractor failed to comply with any material requirement of this contract (which includes 
paragraphs (h) and (i) of this clause).  

 
(2) Performance of this contract is endangered by the Contractor's-  

(i) Failure to make progress; or  
(ii) Unsatisfactory financial condition.  
 

(3) The Contractor is delinquent in payment of any subcontractor or supplier under this contract in 
the ordinary course of business.  

 
(f) Title.  

 
(1) Title to the property described in this paragraph (f) shall vest in the Government. Vestiture 
shall be immediately upon the date of the first performance-based payment under this contract, 
for property acquired or produced before that date. Otherwise, vestiture shall occur when the 
property is or should have been allocable or properly chargeable to this contract.  
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(2) "Property," as used in this clause, includes all of the following described items acquired or 
produced by the Contractor that are or should be allocable or properly chargeable to this contract 
under sound and generally accepted accounting principles and practices:  

(i) Parts, materials, inventories, and work in process;  
(ii) Special tooling and special test equipment to which the Government is to acquire title 
under any other clause of this contract;  
(iii) Nondurable (i.e., noncapital) tools, jigs, dies, fixtures, molds, patterns, taps, gauges, 
test equipment and other similar manufacturing aids, title to which would not be obtained 
as special tooling under paragraph (f)(2)(ii) of this clause; and  
(iv) Drawings and technical data, to the extent the Contractor or subcontractors are 
required to deliver them to the Government by other clauses of this contract.  
 

(3) Although title to property is in the Government under this clause, other applicable clauses of 
this contract (e.g., the termination or special tooling clauses) shall determine the handling and 
disposition of the property.  

 
(4) The Contractor may sell any scrap resulting from production under this contract, without 
requesting the Contracting Officer's approval, provided that any significant reduction in the value 
of the property to which the Government has title under this clause is reported in writing to the 
Contracting Officer.  

 
(5) In order to acquire for its own use or dispose of property to which title is vested in the 
Government under this clause, the Contractor must obtain the Contracting Officer's advance 
approval of the action and the terms. If approved, the basis for payment (the events or 
performance criteria) to which the property is related shall be deemed to be not in compliance 
with the terms of the contract and not payable (if the property is part of or needed for 
performance), and the Contractor shall refund the related performance-based payments in 
accordance with paragraph (d) of this clause.  

 
(6) When the Contractor completes all of the obligations under this contract, including liquidation 
of all performance-based payments, title shall vest in the Contractor for all property (or the 
proceeds thereof) not-  

(i) Delivered to, and accepted by, the Government under this contract; or  
(ii) Incorporated in supplies delivered to, and accepted by, the Government under this 
contract and to which title is vested in the Government under this clause.  
 

(7) The terms of this contract concerning liability for Government-furnished property shall not 
apply to property to which the Government acquired title solely under this clause.  

 
(g) Risk of loss. Before delivery to and acceptance by the Government, the Contractor shall bear the risk 
of loss for property, the title to which vests in the Government under this clause, except to the extent the 
Government expressly assumes the risk. If any property is damaged, lost, stolen, or destroyed, the basis 
of payment (the events or performance criteria) to which the property is related shall be deemed to be not 
in compliance with the terms of the contract and not payable (if the property is part of or needed for 
performance), and the Contractor shall refund the related performance-based payments in accordance 
with paragraph (d) of this clause.  

 
(h) Records and controls. The Contractor shall maintain records and controls adequate for administration 
of this clause. The Contractor shall have no entitlement to performance-based payments during any time 
the Contractor's records or controls are determined by the Contracting Officer to be inadequate for 
administration of this clause. 
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(i) Reports and Government access. The Contractor shall promptly furnish reports, certificates, financial 
statements, and other pertinent information requested by the Contracting Officer for the administration of 
this clause and to determine that an event or other criterion prompting a financing payment has been 
successfully accomplished. The Contractor shall give the Government reasonable opportunity to examine 
and verify the Contractor's records and to examine and verify the Contractor's performance of this 
contract for administration of this clause.  

 
(j) Special terms regarding default. If this contract is terminated under the Default clause, (1) the 
Contractor shall, on demand, repay to the Government the amount of unliquidated performance-based 
payments, and (2) title shall vest in the Contractor, on full liquidation of all performance-based payments, 
for all property for which the Government elects not to require delivery under the Default clause of this 
contract. The Government shall be liable for no payment except as provided by the Default clause.  

 
(k) Reservation of rights.  

 
(1) No payment or vesting of title under this clause shall-  

(i) Excuse the Contractor from performance of obligations under this contract; or  
(ii) Constitute a waiver of any of the rights or remedies of the parties under the contract.  
 

(2) The Government's rights and remedies under this clause-  
(i) Shall not be exclusive, but rather shall be in addition to any other rights and remedies 
provided by law or this contract; and  
(ii) Shall not be affected by delayed, partial, or omitted exercise of any right, remedy, 
power, or privilege, nor shall such exercise or any single exercise preclude or impair any 
further exercise under this clause or the exercise of any other right, power, or privilege of 
the Government.  
 

(l) Content of Contractor's request for performance-based payment. The Contractor's request for 
performance-based payment shall contain the following:  

 
(1) The name and address of the Contractor;  

 
(2) The date of the request for performance-based payment;  

 
(3) The contract number and/or other identifier of the contract or order under which the request is 
made;  

 
(4) Such information and documentation as is required by the contract's description of the basis 
for payment; and  

 
(5) A certification by a Contractor official authorized to bind the Contractor, as specified in 
paragraph (m) of this clause.  

 
(m) Content of Contractor's certification. As required in paragraph (l)(5) of this clause, the Contractor shall 
make the following certification in each request for performance-based payment:  

 
I certify to the best of my knowledge and belief that- 

 
(1) This request for performance-based payment is true and correct; this request (and 
attachments) has been prepared from the books and records of the Contractor, in accordance 
with the contract and the instructions of the Contracting Officer;  
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(2) (Except as reported in writing on __________), all payments to subcontractors and suppliers 
under this contract have been paid, or will be paid, currently, when due in the ordinary course of 
business;  

 
(3) There are no encumbrances (except as reported in writing on _________) against the 
property acquired or produced for, and allocated or properly chargeable to, the contract which 
would affect or impair the Government's title;  

 
(4) There has been no materially adverse change in the financial condition of the Contractor since 
the submission by the Contractor to the Government of the most recent written information dated 
_____________; and  

 
(5) After the making of this requested performance-based payment, the amount of all payments 
for each deliverable item for which performance-based payments have been requested will not 
exceed any limitation in the contract, and the amount of all payments under the contract will not 
exceed any limitation in the contract.  

 
(End of clause) 

 
ARTICLE I.3:  FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (APR 1984) 
 
(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR Chapter 1) 
clause with an authorized deviation is indicated by the addition of "(DEVIATION)" after the date of the 
clause.  
 
(b) The use in this solicitation or contract of FAR 52.232-27 Prompt Payment for Construction Contracts 
(OCT 2003) (48 CFR Chapter 1) clause with an authorized deviation is indicated by the addition of 
"(DEVIATION)" after the name of the regulation.  

 
(End of clause) 

 
ARTICLE I.4:  FAR 52.225-11 BUY AMERICAN ACT – CONSTRUCTION MATERIALS UNDER TRADE 
AGREEMENT (JAN 2004) 

 
(a) Definitions. As used in this clause- 

 
"Component" means an article, material, or supply incorporated directly into a construction 
material. 

 
"Construction material" means an article, material, or supply brought to the construction site by 
the Contractor or subcontractor for incorporation into the building or work. The term also includes 
an item brought to the site preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are 
produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to 
the construction site. Materials purchased directly by the Government are supplies, not 
construction material. 

 
"Cost of components" means- 

(1) For components purchased by the Contractor, the acquisition cost, including 
transportation costs to the place of incorporation into the construction material (whether 
or not such costs are paid to a domestic firm), and any applicable duty (whether or not a 
duty-free entry certificate is issued); or 
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(2) For components manufactured by the Contractor, all costs associated with the 
manufacture of the component, including transportation costs as described in paragraph 
(1) of this definition, plus allocable overhead costs, but excluding profit. Cost of 
components does not include any costs associated with the manufacture of the end 
product. 
 

"Designated country" means any of the following countries: 
 

Aruba Kiribati 

Austria Korea, Republic of 

Bangladesh Lesotho 

Belgium Liechtenstein 

Benin Luxembourg 

Bhutan Malawi 

Botswana Maldives 

Burkina Faso Mali 

Burundi Mozambique 

Canada Nepal 

Cape Verde Netherlands 

Central African Republic Niger 

Chad Norway 

Comoros Portugal 

Denmark Rwanda 

Djibouti Sao Tome and Principe 

Equatorial Guinea Sierra Leone 

Finland Singapore 

France Somalia 

Gambia Spain 

Germany Sweden 

Greece Switzerland 

Guinea Tanzania U.R. 

Guinea-Bissau Togo 

Haiti Tuvalu 
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Hong Kong Uganda 

Iceland United Kingdom 

Ireland Vanuatu 

Israel Western Samoa 

Italy Yemen 

Japan  

 
"Designated country construction material" means a construction material that-  

(1) Is wholly the growth, product, or manufacture of a designated country; or  
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a designated country into a new 
and different construction material distinct from the materials from which it was 
transformed.  

 
"Domestic construction material" means-  

(1) An unmanufactured construction material mined or produced in the United States; or  
(2) A construction material manufactured in the United States, if the cost of its 
components mined, produced, or manufactured in the United States exceeds 50 percent 
of the cost of all its components. Components of foreign origin of the same class or kind 
for which nonavailability determinations have been made are treated as domestic.  

 
"Foreign construction material" means a construction material other than a domestic construction 
material.  
 
"Free Trade Agreement country" means Canada, Chile, Mexico, or Singapore.  

 
"Free Trade Agreement country construction material" means a construction material that-  

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) 
country; or  
(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and 
different construction material distinct from the materials from which it was transformed.  

 
"United States" means the 50 States, the District of Columbia, and outlying areas.  

 
(b) Construction materials.  

 
(1) This clause implements the Buy American Act (41 U.S.C. 10a - 10d) by providing a preference 
for domestic construction material. In addition, the Contracting Officer has determined that the 
Trade Agreements Act and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, 
the Buy American Act restrictions are waived for designated country and FTA country 
construction materials.  

 
(2) The Contractor shall use only domestic, designated country, or FTA country construction 
material in performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this 
clause.  
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(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials 
or components listed by the Government as follows:  
None 
[Contracting Officer to list applicable excepted materials or indicate "none" ]  

 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that-  
 

(i) The cost of domestic construction material would be unreasonable. The cost of a 
particular domestic construction material subject to the restrictions of the Buy American 
Act is unreasonable when the cost of such material exceeds the cost of foreign material 
by more than 6 percent;  

 
(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or  

 
(iii) The construction material is not mined, produced, or manufactured in the United 
States in sufficient and reasonably available commercial quantities of a satisfactory 
quality.  

 
(c) Request for determination of inapplicability of the Buy American Act.  

 
(1)   (i) Any Contractor request to use foreign construction material in accordance with 
paragraph (b)(4) of this clause shall include adequate information for Government evaluation of 
the request, including-  
 

(A) A description of the foreign and domestic construction materials;  
(B) Unit of measure;  
(C) Quantity;  
(D) Price;  
(E) Time of delivery or availability;  
(F) Location of the construction project;  
(G) Name and address of the proposed supplier; and  
(H) A detailed justification of the reason for use of foreign construction materials 
cited in accordance with paragraph (b)(3) of this clause.  

 
(ii) A request based on unreasonable cost shall include a reasonable survey of the 
market and a completed price comparison table in the format in paragraph (d) of this 
clause.  

 
(iii) The price of construction material shall include all delivery costs to the construction 
site and any applicable duty (whether or not a duty-free certificate may be issued).  

 
(iv) Any Contractor request for a determination submitted after contract award shall 
explain why the Contractor could not reasonably foresee the need for such determination 
and could not have requested the determination before contract award. If the Contractor 
does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination.  

 



The National Institutes of Health Construction Manager as Constructor Services 
NIAID Integrated Research Facility at Fort Detrick Solicitation No. 292-04-P(CL)-0314 

I.12  

(2) If the Government determines after contract award that an exception to the Buy American Act 
applies and the Contracting Officer and the Contractor negotiate adequate consideration, the 
Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(4)(i) 
of this clause.  

 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of 
foreign construction material is noncompliant with the Buy American Act.  
 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable 
cost, the Contractor shall include the following information and any applicable supporting data based on 
the survey of suppliers: 

 

Foreign and Domestic Construction Materials Price Comparison  

Construction 
Material Description 

Unit of 
Measure Quantity 

Price 
(Dollars)* 

Item 1:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

Item 2:    

Foreign construction material _______ _______ _______ 

Domestic construction material _______ _______ _______ 

 
[List name, address, telephone number, and contact for suppliers surveyed. Attach copy 
of response; if oral, attach summary.] 
[Include other applicable supporting information.] 
[* Include all delivery costs to the construction site and any applicable duty (whether or 
not a duty-free entry certificate is issued).] 

 
(e) United States law will apply to resolve any claim of breach of this contract.  

 
(End of clause)  
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PART III – LIST OF ATTACHMENTS 
 
SECTION J – LIST OF ATTACHMENTS 
 
1. Specifications entitled: 

National Institutes of Health 
NIAID Integrated Research Facility 
Fort Detrick, Frederick, Maryland 
WR.:  HCY30100 
1 Volume, Dated May 28, 2004 

 
2. Drawings Entitled: 

National Institutes of Health 
NIAID Integrated Research Facility 
Fort Detrick, Frederick, Maryland 
WR.:  HCY30100 
402 sheets, Dated May 28, 2004 

 
3. Fort Detrick Security Specifications 
 
4. Wage Rates, Decisions Number MD20030009, Modification 01, dated April 02, 2004 (5 pages) 
 
5. Performance Bond (SF 25, Rev. 01-90) (1 page) 
 
6. Payment Bond (SF 25A, Rev. 01-90) (1 page) 
 
7. SF-LLL and SF-LLL-A "Disclosure of Lobbying Activities" (2 pages)  
 
8. Small, Small Disadvantaged and Women-Owned Small Business Model Subcontracting Plan 

Outline (7 pages) 
 
9. Statement and Acknowledgement (SF 1413) 
 
10.  ACH Vendor/Miscellaneous Payment Enrollment Form 
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ATTACHMENT NO. 3 
 

Fort Detrick Security Specifications 
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Provost Marshal Office
Fort Detrick

Frederick, Maryland 21702-5000

Standard Operating Procedure #11 1 January 2004

GATE DUTIES AND ACCESS CONTROL

1. PURPOSE: To provide guidance to supervisors and law
enforcement officers for the proper performance of access
control duties during the manning of the perimeter gates at
Fort Detrick, Maryland.

2. GENERAL:

a. As a police officer or security guard stationed at
any of the several access gates to Fort Detrick, one must
remember that the officer on duty is the first and last
person a visitor or a newly assigned, military member sees
when conducting business on Fort Detrick. This first
impression is a lasting impression and must be one of
proper bearing, professionalism and apparent competence.
Also a would-be terrorist or malicious felon maybe deterred
simple by the professional and competent appearance of the
police person on duty.

b. The police officer must also remember that while
on gate duty, he/she is the first line of security for the
installation. The officer must be ready and capable to
strictly control the gate environment and to take adequate
counter-measures to address any issues that may arise.
This SOP provides guidance, thought not all-inclusive, in
the endeavor.

3. RESPONSIBILITIES:

a. It is the responsibility of the on-duty Watch
Commander to assure that the provisions of this SOP are
enforced, that a review of the threat assessment is carried
out as deemed necessary, and that adaptations to this SOP
are instituted as changing conditions are encountered.
These adaptations will be consistent with common sense and
established police and military practice. More
specifically, the Watch Commander must calculate the
requirements of force protection with the necessity for
continuous flow of access and egress traffic based upon



" "
. ...

threat assessment. The watch commander may integrate the
factor of personal recognition into his/her risk
assessment. (E.g. An officer may allow unfettered access
to post for the "little old lady" who is coming to post on
Sunday morning at 0900 hrs. for the Catholic Mass because
the officer personally recognizes the "little old lady"
from past Sunday's when the officer did identify and log-in
the "little old lady." This recognition should be strong
enough, however, for the officer to recognize the "little
old lady" in the parking lot of a shopping center as well
as when she is coming on post on Sunday mornings.

b. The police officer or security guard assigned to
gate duties will be responsible for knowing and
implementing the provisions of this SOP.

c. The Operations Officer is responsible to ensure
that a copy of this SOP, current revocation lists, bar
lists and BOLO's are placed in each gatehouse. Officers
must be aware that these documents are For Official Use
Only.

4. PROCEDURES:

a. Police officers will man the gates as directed by
the on-duty Watch Commander during the hours set forth in
the Fort Detrick Physical Security Plan. Upon assuming the
duties at the assigned gate, the officer will:

(1) Review special orders and on-going incidents
with the officer being relieved.

(2) Review current alarm and BOLO status, as well
as the current threat status. The officer should be
familiar with the implementation of procedures for each
THREATCON level.

(3) Review bar lists; access list, and revocation
lists. Access lists may include the coverage of special
events taking place on the installation during the
officer's tour of duty.

b. Officers will perform the following duties as
noted:

(1) Check the post upon assuming duty. Ensure
all supplies and equipment are present and functional, to
include traffic cones and fire extinguisher.

i
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Ensure that off-going personnel have emptied the trash.

(2) Confirm that the gate area is free of
cigarette butts and other litter.

(3) Verify the telephone and radio monitors are
working properly.

(4) Check the gates for closure operability and
warning lights (where applicable). Report discrepancies to
the PMO Desk.

(5) Snow will be removed and the area salted as
necessary during inclement weather conditions.

(6) Report discrepancies at the lowest echelon
possible to alleviate.the adverse condition. Once and
officer accepts the post, he/she becomes responsible for
its condition.

c. At the main gate (a.k.a. Golf 2) a self-
segregating system between registered vehicles and non-
registered/visitors' vehicles have been established.
During the workweek hours of 0600 to 1600 hrs, only
registered vehicles show should travel through the main
gate using the left lane. Non-registered vehicles and
visitors' vehicles should use the right lane and proceed to
the Visitor Control Center (VCC). At the VCC the driver's
license and/or military identification will be checked and
logged in with the visited tag number and destination. A
visitor pass will be issued to military driving a rental or
other non-registered vehicle for an extended duration.
Visitors/non-registered vehicles, which attempt to pass
through the gate using the left lane, will be redirected to
the right lane and the VCC.

d. At Rosemont Gate (a.k.a. Gate 7, or a.k.a. Golf 3)
the Officer must maintain traffic flow while still
attempting to protect the force. Visitor/non-registered
vehicles should be stopped if traffic permits and the
drivers will be redirected to the main gate for entry.
The vehicles need not be logged in.

e. At Opossum Town Gate (a.k.a. Gate 75, or a.k.a.
Golf 1) the Officer must again maintain traffic flow while
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still attempting to protect the force in much the same
manner as at Rosemont Gate. Visitor/non-registered
vehicles will be re-directed to main gate -- again as
traffic permits.

f. Should the Old Farm Gate (a.k.a. Golf 4) be
opened, visitor/non-registered vehicles will be stopped,
identified and logged in.

g. Officers on duty must monitor the ingress and
egress of visitors to the installation.

(1) Officers will establish eye contact with vehicle
operators and pedestrians coming onto the installation.
Traffic control will be accomplished from a standing
position. A chair is provided for rest during breaks in
traffic only. Traffic direction will be done using the
hand extended, fing~rs joined, wrist locked, and movement
from the elbow and/or shoulder.

(2) All persons entering the installation must
have appropriate identification and paperwork. This is
especially important during heightened THREATCON levels.
Vehicles entering the installation will only be passed when
the proper DD Form 2220 (DA decal) is displayed. Vehicles
should be granted permission to pass with a smart and
distinctive hand signal from the officer on duty.

(3) Vehicles not displaying a DA decal should be
stopped by the officer, logged in, and issued a visitor's
pass according to the procedures outlined in paragraph.
Vehicles displaying Diplomatic or Consulate registration
plates and the circumstances of the sighting must be
reported to the PMO Desk. The validity of diplomatic
visitors is to be reference to the host tenant by the PMO
Desk.

(4) Proper ID is required of all persons entering
the installation on demand of the police officer on duty.
Vehicle operators must display a valid operator's license
on demand. Military personnel must display a valid Armed
Forces ID (DD Form 2A/2N/27) on demand. A minor offense
report can be issued for not having a valid AFID in his/her
possession. Pedestrians and vehicle passengers should also
carry valid ID. This is especially important during
periods of increased security awareness. Suspicious
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persons should be reported to the on duty Watch Commander
immediately.

(5) Vehicles leaving the installation can be
stopped and the drivers and occupants questioned if
probable cause to suspicion a crime exists to do so.

(6) Inspections and searches at any gate may
occur under either the implied consent rule, a verbalized
request by the officer for consent to search, or based on
probable cause (see SOP 18 for further discussion).
Inspections and searches may be directed by random anti~
terrorism measures, or they maybe initiated at the
discretion of the officer based upon probable cause.

h. When stopping/directing vehicles at the Main Gate
for vehicle registration and/or access/egress, the officer
must maintain awareness that he/she is responsible for the
safety of the situation.

(1) Vehicles should be logged in at the VCC area
unless the flow of traffic becomes so backed up so as to
cause safety issues or traffic jams.

(2) Officers should call for a patrol officer to
assist when deemed necessary.

(3) Traffic stops for violations will be
programmed so as to take place out of the lanes of traffic.
The type of crime/violation will dictate how an individual
is to be detained. Be firm, fair and courteous. Assist
the detainee when feasible. Pull the detainee out of the
flow of traffic and maintain a smooth traffic flow. Obtain
assistance in directing traffic.

. (4) At the discretion of the on-duty Watch
Commander, traffic cones may be used to funnel incoming
traffic so as to expedite the vehicle log-in process.

(5) If traffic direction/control in an
intersection is required to alleviate traffic congestion
either entering or exiting post, high visibility reflector
vest and white gloves will be worn. Whistles and
flashlights will also be used as appropriate.

i. Additional points:
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(1) Installation policy and federal law prohibit

smoking in all government buildings, to include gatehouses.
Officers will abstain form presenting an unprofessional
appearance by smoking on duty, and will maintain a
professional bearing.

(2) Officers will not be allowed personal
visitors while on gate duty, except for a very minimal
amount of time, to deliver parcels (e.g. lunch) or
messages.

(3) When there are an adequate number of patrol
vehicles, a police pursuit vehicle will be kept at the
gate. At the main gate, said vehicle shall be parked in
the ATM lot adjacent to gate. At Rosemont, it will be
parked in the turn-off space behind the gatehouse. At
Opossum Town, it will be parked directly in front of the
gatehouse out side the fence. For safety reasons, no more
than one vehicle will be allowed to park in front of the
Opossum Town Gatehouse.

(4) Fort Detrick, by its mission, often draws
media attention. Officers at the gates should report any
attempt to photograph their duty area to the PMO Desk and
refer any media inquiries to the Public Affairs Office,
located in Building 810.

(5) The job of access/egress control and gate
duties is the first line defense for the installation. How
ell a police officer performs his/her job and how
vigilantly he/she remains in the performance of these
duties can have serious consequences for physical security,
court cases and public safety. Remember it is a job worth
doing, and therefore it is a job worth doing well.

NOTE: Violations of any provision in this regulation
provides a basis for disciplinary action under the UCMJ for
military personnel and subject to its provisions and
adverse administrative action lAW CPR 751 for civilian
personnel.

5. REFERENCES:

Installation Physical Security Plan (FD), Sept 1995

USAMPS Lesson Plan (SH 206)

,
. -.
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MCHD-SP (190-13)

MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Policy Memorandum FD -03 (Policy for Issuance of
Fort Detrick Identification Badges)

1. Proponent is the Directorate of Public Safety. This
policy memorandum identifies procedures and responsibilities
associated with the issuance and use of the Fort Detrick
Identification badges, to include proximity cards for the USAG
Integrated Intrusion Detection System (ICIDS). This policy does
not address:

a. Issuance of vehicle registration for permanently
assigned personnel or vehicle passes for visitors.

b. Issuance of the Common Access Card (CAC). These cards
will be issued to all eligible personnel in accordance with
Department of the Army guidance.

2. Policy for issuance of Fort Detrick Identification (ID)
badges.

a. Enclosed FD Form # ' Application for Fort Detrick ID
badge will be completed in order to obtain a Fort Detrick ID
badge. This ID badge will be issued to Military and DOD
Civilians permanently assigned to Fort Detrick. Badges will
also be issued to civilian contractors working on Fort Detrick
for longer than six (6) months. Those individuals assigned to
Fort Detrick for less than six (6) months will access the
installation through the issuance of a visitor's pass.

b. Enclosed FD Form # must be submitted by each
organization on Fort Detrick, designating personnel authorized
to request Fort Detrick ID badges. This form will also contain
the unit/section point of contact (POC) for personnel on-call
after duty hours. Authorization for access to Fort Detrick's
ICIDS controlled areas by the use of proximity cards, and/or
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SUBJECT: Policy Memorandum FD -03 (Policy for Issuance of
Fort Detrick ID Badges)

PIN/PIC numbers can also be done by utilizing Enclosure #1 to FD
Form # .

c. The Deputy Installation Commander, Fort Detrick, or his
designated representative will have final approval of all
organization submissions.

3. Responsibilities: By order of the Deputy Commander, Fort
Detrick, the Directorate for Public Safety, ID Badge and Keycard
Access Control Section, located in Building 1500, will issue
Fort Detrick ID badges and Proximity Keycards as requested by
each organization.

4. Authorizing Official Responsibilities:

a. Ensure that all of the information requested and
submitted on the application, (FD Form # ) is correct and
complete.

b. If applicant requires an ICIDS Proximity Keycard, ensure
that Enclosure #1 of FD Form is also submitted with all
necessary information correct and complete.

c. Ensure that all holders of Fort Detrick Installation
badges follow out-processing procedures, military and civilian.
Ensure that a system is in place within their organization to
retrieve badges and keycards issued to contractors. Ensure that
all badges and keycards are properly turned in when personnel
depart, (i.e. retirement, expiration of contract, re-assignment,
termination, PCS, etc.) Any badges or keycards collected by the
organization will be turned in to the ID badge and Keycard
Access Control Section, Directorate of Public Safety, within 72
hours of collection.

5. Denial, Revocation or Non-Renewal. The Deputy Installation
Commander and/or his designee, in consultation with the Staff
Judge Advocate's Office may deny, revoke, or refuse to renew the
Fort Detrick ID badge of any person.

2

,
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SUBJECT: Policy Memorandum FD -03 (Policy for Issuance of
Fort Detrick 10 Badges)

6. Barring. Any employee of Fort Detrick, military,
government, or contractor that fails to return his/her badge
within 5 working days of termination may be barred from the
installation.

2 Encls JOHN E. BALL
COL, MS
Deputy Installation Commander

DISTRIBUTION:
COR, USAG

DCS
SPO
CPAC
RM
DOIM
DIS
SEIPO

COR, USAMRMC
COr, USAMRIID
DIR, USAMMDA
COR, USAMMA
COR, USASF
COR, 21st SIG BDE
COR, 302d SIG BN
COR, 114th SIG BN
CDR, 6MLMC
COR, 1st SAT CON
Cdr, USACEHR
DIR, USAMRAA
INSP/INST, MARINES
DIR, JMLFDC
CO, NMLC
LOC COORD, USDA \

PM, JVAP
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FD Form # - [6 November 2003]

(Pagelof2)

Request for Fort Detrick ill Badge

COMPLETED BY APPLICANT

Name: (Last, First, MI)

Home Address:

City/StatelZip Code:

Social Security Number: I Home Phone #:

Organization: I Building#: I Work Phone #:

Employee 7)ope: Military - Gov't. Civilian- Gov't. Contractor_Temporary-

Si1'nature: I Date:

COMPLETED BY AUTHORIZING OFFICIAL

Authorizing Official: Last First MI

Title: Work Phone #: I Date:

Signature: Organization:

COMPLETED BY ISSUING AGENCY
I ICIDS Credential #:

IID Badge Reference #: (If Required) Issue Date:

Name: (Last, First, MI)

Signature:

l "



Enclosure #1 to FD Form # - [6 November 2003]
(Page 2 of2)

ICIDS Keycard Access Control Request

Electronic access to following Buildings
Bldg. # 568 Bldg. # 622 Bldg. # 810

1. 568 All Readers 1. 622 All Readers 1. 810 All readers
2. 622 & 1054 USAMMADA 2. 810& 1422 All Readers

Bldg. # 1054 Bldg. # 1422 Bldg. # 1423

1.1054 TATRC 1.1422 All Readers 1. 1423 All Readers
2.1054 USAMMDA 2. 1422 Exterior Drs. 2.1423 & 1432 Army

3. 1423 & 1432 Air Force
4.1423 & 1432 All Readers

Bldg. #1432 Bldg #1520

1. 1432 Air Force 1. 1520 Rear Door
2. 1432 Army
3. 1432 All

Is a PIN/PIC Number Required for Access to Controlled Areas: Yes- NO-

List required areas for P INIP IC use.. Building # & Associated Accounts, if known.

COMPLETED BY ICIDS SYSTEM ADMINISTRATOR
I I Dates Issued:

Issued Credential #: Issued PIN/PIC #: Credential: PIN/PIC:

Name: (Last, First, MI)

Signature: I Date:



r
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FD FORM # [6 November 2003]
(Page 1 of 1)

Fort Detrick ill Badge Authorization Form

The information below is requested to help provide a safe and secure environment for all
employees and visitors while on the installation.

ORGANIZATION INFORMATION

UNIT/ACTIVITY: I Building #:

ADDRESS:

Normal Duty Hours POC / DUTY PHONE#:

PERSONNEL ON-CALL AFTER DUTY HOURS
WORK PHONE#: HOME PHONE#:

PRIMARY:

WORK PHONE#: HOME PHONE#:
1ST ALTERNATE:

WORK PHONE#: HOME PHONE#:
]"'° ALTERNATE:

STAFF DUTY PHONE: PAGER:

PERSONNEL AUTHORIZED TO REQUEST FT. DETRICK ill BADGES
PRIMARY:

WORK PHONE #:
NAME:
1.- ALTERNATE:

WORK PHONE #:
NAME:
]',u ALTERNATE:

WORK PHONE #:
NAME:

UNIT / ACTIVITY DATE:
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ATTACHMENT NO. 4 
 

Wage Rates, Decisions Number MD20030009, Modification 01, dated April 02, 2004 (5 pages) 
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ATTACHMENT NO. 5 
 

Performance Bond (SF 25, Rev. 01-90) (1 page) 
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ATTACHMENT NO. 6 
 

Payment Bond (SF 25A, Rev. 01-90) (1 page) 
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ATTACHMENT NO. 7 
 

SF-LLL and SF-LLL-A "Disclosure of Lobbying Activities" (2 pages) 
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ATTACHMENT NO. 8 
 

Small, Small Disadvantaged and Women-Owned Small Business Model Subcontracting Plan 
Outline (7 pages) 
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ATTACHMENT NO. 9 
 

Statement and Acknowledgement (SF 1413)
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ACH Vendor/Miscellaneous Payment Enrollment Form 
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 
 
SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS  
 
ARTICLE L.1:  FAR 52.252-1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE  
(JUN 1988) 
 
This solicitation incorporates the following solicitation provisions by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make their full text 
available. 

 
(End of Provision) 

 
1. Federal Acquisition Regulation (48 CAR Chapter 1) - Solicitation Provisions 
 

FAR CLAUSE TITLE AND DATE  
 

52.215-01 Instructions to Offerors (JAN 2004) 
52.219-24 Small Disadvantaged Business Participation Program Targets (OCT 

2000) 
52.232-13 Notice of Progress Payments (APR 1994)  

 
2. Department of Health and Human Services Acquisition Regulations (HHSAR) 
 

352.215-12 Restriction on Disclosure and Use of Data (APR 1984) 
 
ARTICLE L.2:  FAR 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF 
FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS, FPMR PART 
101-29 (AUG 1998) 
 
1. The GSA Index of Federal Specifications, Standards and Commercial Item Descriptions, 

FPMR Part 101-29, and copies of specifications, standards, and commercial item 
descriptions cited in this solicitation may be obtained for a fee by submitting a request to- 
 

GSA Federal Supply Service 
Specifications Section, Suite 8100 
470 East L'Enfant Plaza, SW 
Washington, DC 20407 
Telephone (202) 619-8925 
Facsimile (202) 619-8978 
 

2. If the General Services Administration, Department of Agriculture, or Department of 
Veterans Affairs issued this solicitation, a single copy of specifications, standards, and 
commercial item descriptions cited in this solicitation may be obtained free of charge by 
submitting a request to the addressee in paragraph (a) of this provision. Additional copies 
will be issued for a fee.  

 
(End of Provision) 
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ARTICLE L.3:  FAR 52.211-3 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERICAL ITEM DESCRIPTIONS (JUN 
1988) 
 
This solicitation is available on the web at: 
 

http://ccb.od.nih.gov 
 

The drawings and specifications referenced in Section J are available from: 
 

Leet-Melbrook, Inc. 
18810 Woodfield Road 
Gaithersburg, MD  20879 
Contact:  Ms. Linda Stout 
Telephone:  (301) 670-7874 
Facsimile:  (301) 417-0767 
plans@repro-tech.com  
 

Prior to receiving drawings and specifications, Offerors shall complete and sign a Notice of Non-
Disclosure Form and return to the Government.  Drawings and specifications will be provided for $801 
plus shipping.  This payment is non-refundable.  Requests shall be presented in writing accompanied with 
a money order, certified check or cashier’s check made payable to Leet -Melbrook, Inc.  Requests will 
then be approved by the Government prior to issuing drawings and specifications to Offerors.  All copies 
of drawings and specifications will be numbered and cataloged.  At the completion of the bid process, all 
Offerors are required to return all sets of documents to the Government. 
 

(End of Provision) 
 
ARTICLE L.4:  FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY (FEB 1999) 
 
1. The offeror's attention is called to the Equal Opportunity Clause and the Affirmative Action 

Compliance Requirements for Construction clause of this solicitation. 
 

2. The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are 
as follows: 

 
 Goals for minority  Goals for female 
 participation participation 
 for each trade for each trade 
 See Below 6.9% 
 

These goals are applicable to all the Contractor's construction work performed in the covered 
area. If the Contractor performs construction work in a geographical area located outside the 
covered area, the Contractor shall apply the goals established for the geographical area where 
the work is actually performed. Goals are published periodically in the Federal Register in notice 
form, and these notices may be obtained from any Federal Contract Compliance Programs office. 

 

http://ccb.od.nih.gov
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3. The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 
CAR 60-4 shall be based on: (1) its implementation of the Equal Opportunity Clause; (2) special 
affirmative action obligations required by the clause entitled "Affirmative Action Compliance 
Requirements for Construction”; and (3) its efforts to meet the goals. The hours of minority and 
female employment and training must be substantially uniform throughout the length of the 
contract and in each trade. The Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or trainees 
from Contractor to Contractor, or from project to project, for the sole purpose of meeting the 
Contractor's goals shall be a violation of the contract, Executive Order 11246, as amended, and 
the regulations in 41 CAR 60-4. Compliance with the goals will be measured against the total 
work -hours performed. 

 
4. The Contractor shall provide written notification to the Director, Office of Federal Contract 

Compliance Programs, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this 
solicitation. The notification shall list the: 
(a) Name, address, telephone number of the subcontractor; 

(1) Employer Identification Number of the subcontractor; 
(b) Estimated dollar amount of the subcontract; 
(c) Estimated starting and completion dates of the subcontract; 
(d) Geographical area in which the subcontract is to be performed. 

 
5. As used in this notice, and in any contract resulting from this solicitation, the "covered area" is as 

follows: 
 

 Minority Participation 
Area Goal (Percent) 
 
WASHINGTON, D.C.: 
020 Washington, D.C. 
SMSA Counties: 
8840 Washington, DC-MD-VA 28.0 
DC: District of Columbia; 
MD: Charles; MD: Montgomery; 
MD: Prince Georges: 
VA: Arlington; VA: Fairfax; 
VA: Loudoun; VA: Prince William; 
VA: Alexandria; VA Fairfax City; 
VA Falls Church; 
(SMSA - Standard Metropolitan 
Statistical Area) 

 
(End of provision) 

 
ARTICLE L.5:  ESTIMATED PRICE RANGE 
 
In accordance with the FAR 36.204 "Disclosure of the Magnitude of Construction Projects", the estimated 
price range (extended unit prices and options included) is more than $10,000,000. 
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ARTICLE L.6:  PRE-PROPOSAL CONFERENCE AND SITE INSPECTION 
 
Offerors are invited and encouraged to attend a pre-proposal conference and inspect the site to satisfy 
themselves as to all general and local conditions that may affect the cost or performance of this contract. 
During the inspection and conference, questions concerning the resulting contract will be answered 
insofar as possible. Nothing done or said during the conference shall be considered as altering, 
modifying, or qualifying the solicitation. Any changes in the solicitation shall be made in writing by the 
Contracting Officer. The time and specific location of the Pre-Proposal Conference shall be issued by 
amendment to this Solicitation.  Location will be on the Garrison of Fort Detrick. 
 
NOTE: Offerors are strongly encouraged to attend the pre-proposal conference and site inspection. 
Offers may not be withdrawn after public opening because of failure to attend. 
 
ARTICLE L.7:  SOLICITATION INQUIRIES 
 
Offerors are instructed to direct all inquires in writing regarding this solicitation to the Contracting Officer 
at the website address listed below –  

 
Barbara Taylor, Contracting Officer 
Bldg. 13 Room G-800 MSC 5711  

 Bethesda, MD 20892 
 Fax: 301-402-2166 
 Phone: 301-435-4333 

Email: taylorb@mail.nih.gov 
Website for Questions: http://ccb.od.nih.gov 

 
All questions about the intent or meaning of the contract documents shall be submitted in writing, using 
website address listed above, at least ten (10) days before the proposal due date. Interpretations or 
clarifications considered necessary by the Contracting Officer will be issued by Amendment to all parties 
recorded by the Government as having received the solicitation.  Only responses to solicitation 
clarification requests issued in Amendments will be binding.  Oral or other interpretations or clarifications 
will be without legal effect. 

 
(End of provision) 

 
ARTICLE L.8:  PREPARATION COSTS 
 
This RFP does not commit the Government to pay for the preparation and submission of a proposal. 
 
ARTICLE L.9:  PROPOSAL SUBMITTAL / PREPARATION INSTRUCTIONS 
 
1. General: The purpose of these instructions is to provide guidance for preparation and submission 

of proposals and to establish format and specific content of each proposal to assure its 
completeness and suitableness for evaluation purposes.  Each proposal shall be clearly and 
concisely prepared in writing (telephonic and telegraphic offers will not be accepted). Include all 
information required by this solicitation, with pages numbered and logically assembled. Each 
proposal shall identify the name of the offeror, date of submission, and solicitation number. 
Incomplete proposals will be considered as non-responsive.  

 
Offerors are cautioned to provide enough information to enable the evaluation committee to fully 
ascertain each offeror's capability to do all of the requirements contemplated by this solicitation. 
The data submitted with each proposal should be complete, current, and concise, but not overly 
elaborate. Reliance on promotional brochures is discouraged. The offeror is hereby advised that 
his proposal is presumed to represent his best efforts to respond to the solicitation.  

http://ccb.od.nih.gov


The National Institutes of Health Construction Manager as Constructor Services 
NIAID Integrated Research Facility at Fort Detrick Solicitation No. 292-04-P(CL)-0314 

L.5 

 
2. Submission and Content of Proposals: Proposals shall be submitted in two separate parts.  Part 

One – Cost Proposal, Part Two – Technical Data Proposal, Part Three – Oral Presentation.   
 

Parts One and Two shall be submitted in separate sealed packages at the time and place 
specified in Solicitation, Offer, and Award (SF1442) paragraph 13 

 
(a) Part One:  A single sealed package marked “Part One – Minimum Requirements 

Proposal for NIAID Integrated Research Facility at Fort Detrick – Solicitation No. 292-04-
P(CL)-0314” and containing the following: 

 
(1) Six copies of Minimum Requirements Data.  The Offeror’s provided Minimum 

Requirements Data shall respond to the factors in Section M, Paragraph 3 – 
Technical Factors.  Provide the following information for each project: 
§ The name and address for each project required meeting the minimum 

requirements and a description of the project, indicates how it meets the 
minimum requirements. 

§ A description of the Offeror’s role in each project. 
§ The name, address, telephone and fax numbers of a point of contact for each 

project identified.  This individual must be familiar with the project and the 
role the Offeror played in the project and must be able to respond to the 
Government inquiries. 

 
(b) Part Two: A single sealed package marked “Part Two - Technical Data Proposal for 

NIAID Integrated Research Facility at Fort Detrick - Solicitation No. 292-04-P(CL)-0314” 
and containing the following: 

 
(1) Six copies of Past Performance Data as follows: Identify all current projects more 

than 50% complete and all projects completed within the past five years which 
meet the following minimum standard: “any biomedical laboratory facility 
construction project with a construction value of at least $10,000,000 on which 
the Offeror served as the general construction General Contractor or 
Construction Manager as Constructor”.  Provide the following information for 
each project:  
§ Name, location and Owner. 
§ Description of the contract form and any applicable joint venture agreements. 
§ Description of the project. 
§ Description of the work performed by the Offeror; including comparisons to 

the work of this solicitation and constraints on performance of the work. 
§ Completion date.  
§ Completed size in m2 and sq. ft. 
§ Construction cost.  
§ Name of the Offeror’s Construction Project Manager, Superintendent, and 

MEP/Commissioning Coordinator. 
§ Name, title, address, facsimile number and telephone number of two 

responsible representatives of the Owner. One representative shall have 
been responsible for contractual matters (e.g., Contracting Officer), the other 
shall have been responsible for technical matters (e.g., Contracting Officer’s 
Technical Representative). 

Provide actual figures for completed projects, estimated figures for incomplete 
projects.  

(2) Six copies of Relevant Experience Data.  The Offeror’s provided Relevant 
Experience Data shall respond to the factors in Section M, Paragraph 3 – 
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Technical Factors for a minimum of two (2) projects.  In addition to responding to 
the evaluation factors, provide the following information for each project: 
§ Name, location and Owner. 
§ Description of the contract form and any applicable joint venture agreements. 
§ Description of the project. 
§ Description of the work performed by the Offeror; including comparisons to 

the work of this solicitation and constraints on performance of the work. 
§ Completion date.  
§ Completed size in m2 and sq. ft. 
§ Construction cost.  
§ Name of the Offeror’s Construction Project Manager, Superintendent, and 

MEP/Commissioning Coordinator. 
§ Name, title, address, facsimile number and telephone number of two 

responsible representatives of the Owner. One representative shall have 
been responsible for contractual matters (e.g., Contracting Officer), the other 
shall have been responsible for technical matters (e.g., Contracting Officer’s 
Technical Representative). 

(3) Six copies of the Offeror’s Management Plan.  The proposed Management Plan 
shall respond to the factors in Section M, Paragraph 3 – Technical Factors. 

(4) One copy of a statement identifying any scheduling conflicts that would prevent 
the Offeror from presenting Part Three at a time assigned by the Government 
between the hours 8:00 AM and 4:00 PM during the sixth to tenth Government 
working days immediately following the date of receipt of Parts One and Two. 

(5) A transmittal letter prepared on the Offeror’s business stationary must 
accompany the Proposal submittal.  The purpose of this is to transmit the 
Proposal.  Therefore, it should be brief, but shall list all enclosed items.  An 
individual who is authorized to bind the Offeror’s firm to all statements, including 
services and financials, contained in the Proposal, shall sign the transmittal letter. 
 

(c) Part Three: A single sealed package marked “Part Three - Price Proposal for NIAID 
Integrated Research Facility at Fort Detrick - Solicitation No. 292-04-P(CL)-0314” and 
containing the following: 

 
(1) Original and four copies of executed SF1442 
(2) Original and four copies of Part 1 The Schedule Section B - Supplies or Services 

and Prices/Costs 
(3) Representations and Certifications (Part IV-Section K), completed and executed 

in accordance with the instructions included therewith. 
(4) Original executed SF-LLL and SF-LLL-A “Disclosure of Lobbying Activities” 
(5) Detailed breakdown of Pre-Construction Services and Construction General 

Requirements, including, but not limited to, labor by position and year (hours and 
dollars), labor rate breakdown (broken down by raw rate, burden, overhead and 
profit), expenses (broken down by itemized expense and overhead and profit), 
trailer rental, office equipment, temporary utilities and reproduction. 
 

(d) Part Four:  The competitive range for this solicitation will be established solely by the 
Contracting Officer’s evaluation of Part Nos. Two and Three of the proposal.  Only those 
Offerors whose Part Nos. Two and Three proposals fall within the competitive range will 
be invited to participate in Part Four – Oral Presentations of the Proposal process. 
 
These oral presentations allow Offerors to present the material submitted in their Part 
Two Technical Proposals, and to answer questions by the Technical Evaluation 
Committee. Successful Offerors will be notified of the exact time and location for these 
presentations. 
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The Contracting Officer intends to schedule Part Four oral proposals for presentation 
between the hours 8:00 AM and 4:00 PM during the sixth through tenth Government 
working days immediately following the date of receipt of Parts One, Two and Three.  
The Contracting Officer will endeavor to accomodate the scheduling conflicts identified by 
Offerors in their Part Two submissions; nonetheless, Offerors are forewarned that they 
will be required to present at the time specified by the Government.  Offerors who fail to 
present at the appointed time will be considered non-responsive.  Specific requirements 
for each proposal part are as follows: 

 
(1) Provide a single oral presentation at the time and place specified by the 

Government on the NIH campus.  Offerors shall structure their presentations to 
address the Management Plan evaluation subfactors identified in Section M, in 
substantially the order listed.  Presentations shall be limited to one hour in 
duration, plus a one-half hour discussion period.  Proposed key personnel shall 
be integral members of the Offeror’s presentation team, shall present appropriate 
portions of the presentation, and shall respond to Government evaluators’ 
questions.  The presentation room will be a minimum of 16’ x 24’, and six 
Government evaluators will be present. No presentation aids will be provided - 
Offerors shall provide all required presentation materials and aids.  Offerors are 
required to leave behind an electronic copy of the presentation materials. 
 

ARTICLE L.10:  FAR 52.233-2 SERVICE OF PROTEST (AUG 1996) 
 
1. Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly 

with an agency, and copies of any protests that are filed with the General Accounting Office 
(GAO) or the General Services Administration Board of Contract Appeals (GSBCA), shall be 
served on the Contract Officer (addressed as follows) by obtaining written and dated 
acknowledgment of receipt from: 

 
Barbara Taylor 
Contracting Officer 
National Institutes of Health 
13 South Drive 
Building 13, Room G-800, MSC 5711 
Bethesda, Maryland 20892 

 
2. The copy of any protest shall be received in the office designated above on the same day a 

protest is filed with the GSBCA or within one day of filing a protests with the GAO. 
 

(End of provision) 
 
ARTICLE L.11:  REPRESENTATIONS AND CERTIFICATIONS 
 
The "Representations and Certifications" dated May, 2004 (Part IV Sec.K) shall be completed and 
executed in accordance with the instructions included therewith. 
 
ARTICLE L.12:  DISCLOSURE OF LOBBYING ACTIVITIES 
 
The attached form "Disclosure of Lobbying Activities" shall be completed, executed and submitted as a 
part of the offer in accordance with FAR 3.803.  (See Section J, Attachment No. 7) 
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ARTICLE L.13:  SMALL, SMALL DISADVANTAGED AND WOMAN-OWNED SMALL BUSINESS 
SUBCONTRACTING PLAN 
 
If the proposed contract exceeds a total estimated cost of $500,000 for the entire period of performance, 
the apparent successful Offeror shall be required to submit a subcontracting plan in accordance with the 
terms of the clause entitled, Small, Small Disadvantaged and Woman-Owned Small Business Model 
Subcontracting Plan Clause 52.219-9, incorporated herein by reference in Section I of the solicitation. 
Attachment 8 to this solicitation is an example of such a plan. 
 
1. This provision does not apply to small business concerns. 
 
2. The term “subcontract” means any agreement (other than one involving an employer-employee 

relationship) entered into by a Federal Government prime Contractor or Subcontractor calling for 
supplies or services required for the performance of the Original contract or subcontract. 

 
3. The Offeror understands that: 
 

(a) No contract will be awarded unless and until an acceptable plan is negotiated with the 
Contracting Officer which plan will be incorporated into the contract, as a material part 
thereof. 

 
(b) An acceptable plan must, in the determination of the Contracting Officer, provide the 

maximum practicable opportunity for small business concerns and small business 
concerns owned and controlled by socially and economically disadvantaged persons to 
participate in the performance of the contract. 

 
(c) If a subcontracting plan acceptable to the Contracting Officer is not negotiated within the 

time limits prescribed by the contracting activity and such failure arises out of causes 
within the control and with the fault or negligence of the Offeror, the Offeror shall be 
ineligible for an award. The Contracting Officer shall notify the Contractor in writing for the 
reasons for determining a subcontracting plan unacceptable early enough in the 
negotiation process to allow the Contractor to modify the plan within the time limits 
prescribed. 

 
(d) Prior compliance of the Offeror with other such subcontracting plans under previous 

contracts will be considered by the Contracting Officer in determining the responsibility of 
the Offeror for award of the contract. 

 
(e) It is the Offeror’s responsibility to develop a satisfactory subcontracting plan with respect 

to both small business concerns and small business concerns owned and controlled by 
socially and economically disadvantaged individuals and that each aspect of the Offeror’s 
plan will be judged independent of the other. 

 
(f) The Offeror will submit, as required by the Contracting Officer, subcontracting reports in 

accordance with the instructions thereon, and as further directed by the Contracting 
Officer. Subcontractors will also submit these reports to the Government’s Contracting 
Officer or as otherwise directed, with a copy to the Prime Contractor’s designated small 
and disadvantaged business liaison. 
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ARTICLE L.14:  CONDITIONS 
 
1. Debriefing of Unsuccessful Offerors:  Offerors shall be debriefed after contract award upon 

written request of the basis for their non-selection. 
 

2. Discrepancies:  Clarifications and amendments desired by a prospective Offeror regarding the 
RFP documents and Proposal Documents shall be posted on the Web Site Discussion Board no 
later than ten (10) calendar days prior to the proposal due date. 

 
Oral explanations or instructions shall not be binding.  Written addenda to the solicitation will be 
binding.  Any addenda resulting from these requests or amendments will be posted on the Web 
Site.  The Offeror shall acknowledge the receipt of all Amendments in the space provided on the 
Standard Form 1442 – Item 19. 

 
The NIH reserves the right to amend the RFP documents at any time prior to award. 

 
3. Modifications and Withdrawals of Proposals:  Withdrawal of or modifications to proposals shall be 

effective only if written notice thereof is received prior to the time and the place specified for 
proposal opening in the Invitation to Offerors.  A notice of withdrawal or modification to a proposal 
must be signed.  If a proposal is withdrawn in accordance with these regulations, the proposal 
security, if any, shall be returned to the Offeror. 

 
Any proposal received at the place designated in the solicitation after the time and date set for 
receipt of proposals is late.  Any request for withdrawal or request for modification received after 
the time and date set for receipt of proposals at the place designated is late. 

 
A late proposal, late request for modification, or late request for withdrawal may not be 
considered. 

 
ARTICLE L.15:  QUALIFICATIONS OF OFFEROR 
 
The Owner may make such investigations as it deems necessary to determine the ability of the Offeror to 
perform the work; the Offeror shall furnish to the Owner all such information and data requested by the 
Owner.  The Owner reserves the right to reject any proposal if the evidence submitted by, or investigation 
of such Offeror fails to satisfy the Owner that the Offeror is qualified to carry out the contract and to 
complete the work.  Conditional proposals will not be accepted. 

 
ARTICLE L.16:  LAWS AND REGULATIONS 
 
The Offeror’s attention is directed to the fact that all applicable Federal and State laws, municipal 
ordinances, and the rules and regulations of all governmental authorities having jurisdiction over the 
performance of the work shall apply to the contract throughout, and they will be deemed to be included in 
the contract the same as though therein written out in full. 

 
ARTICLE L.17:  RIGHT TO REJECT PROPOSALS AND WAIVE INFORMALITIES 
 
The Owner reserves the right to reject any and all proposals or to accept any proposals in the interest of 
the NIH.  For the same reason, the Owner reserves the right to waive any technicality or minor irregularity 
in a proposal. 
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ARTICLE L.18:  COMMITMENT OF PUBLIC FUNDS 
 
The Contracting Officer is the only individual who can legally commit the Government to the expenditure 
of public funds in connection with the proposed procurement.  Any other commitment, either explicit or 
implied, is invalid. 

 
ARTICLE L.19:  COMMUNICATIONS PRIOR TO CONTRACT AWARD 
 
Offerors shall direct all communications to the attention of the Contracting Officer cited on the face page 
of the RFP.  Communications with other officials may compromise the competitiveness of this acquisition 
and result in cancellation of the requirement. 

 
ARTICLE L.20:  RELEASE OF INFORMATION 
 
Contract selection and award information will be disclosed to Offerors in the accordance with regulations 
applicable to negotiated acquisition.  Prompt written notice will be given to unsuccessful Offerors as they 
are eliminated from the competition, and to all Offerors following award.” 
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PART IV – REPRESENTATIONS AND INSTRUCTIONS 
 
SECTION M – EVALUATION FACTORS FOR AWARD 
 
ARTICLE M.1:  BASIS OF AWARD 
 
1. The Government will make award to the responsible Offeror whose offer conforms to the 

solicitation and is most advantageous to the Government, considering technical factors (which 
include past performance, relevant experience and management plan) and price.  Technical 
factors in aggregate are significantly more important than price.  Technical factors are listed in 
descending order of importance. 
 

2. For the purposes of this evaluation, Construction Manager as Constructor shall be defined as the 
party contracted directly to the Owner to manage the work in its entirety for a guaranteed 
maximum price, either holding subcontracts or managing contracts as an agent of the Owner. In 
the event of joint venture arrangements, the Offeror shall have been at least a 51% member of 
the agreement. 
 

3. Joint venture proposals shall clearly identify the role and level of participation of each firm in the 
proposed work as well as differentiate each firm’s past performance, experience, and corporate 
resources data.  The Government’s evaluation will weigh each firm’s qualifications relative to their 
level of participation in the proposed work. 

 
ARTICLE M.2:  MINIMUM REQUIREMENTS 
 
1. Evaluation Criteria:  The Technical Evaluation Board (TEB) will evaluate the Offerors submissions 

for compliance with the minimum requirements.  In this evaluation, minimum requirements will be 
evaluated on a “Go-No Go” basis.  (“Go-No Go” is synonymous with “Acceptable/Unacceptable”).  
Offerors that do not meet the minimum requirements will not be acceptable for this Project and 
will not be considered further.  NIH may, however, in its discretion, consider the proposal of an 
Offeror that does not meet all the minimum requirements if the proposal otherwise clearly 
establishes, in accordance with the evaluation criteria, that consideration of the proposal would 
be in the Government’s best interest and may reasonably expect to result in the most 
advantageous proposal for the Government. 
 

2. The “Go-No Go” basis minimum requirements consist of: 
 

(a) Project Experience: 
 

Within the past five (5) years, the Offeror must have actively performed specific 
Construction Manager as Constructor Services substantially similar to those described in 
the Statement of Work in successfully completing at least two (2) complex biomedical 
laboratory facilities projects; each in excess of $30 million (in 2004 dollars) in total 
construction costs.  For the purposes of meeting this requirement, the Offeror may 
escalate the construction cost of projects to 2004 dollars based on the Building Cost 
Index of the latest Engineering News Record’s Quarterly Cost Report.  If the cost is 
escalated, indicate the year in which the project was completed and the cost at the time 
the project was completed. 
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ARTICLE M.3:  TECHNICAL FACTORS 
 
1. The goal of the technical evaluation is to select a Contractor that will provide above minimum 

performance.  The Government’s method is to assess the Offerors’ “capabilities” by evaluating 
the Offerors’ technical proposals.  The technical evaluation factors are past performance, relevant 
experience and management plan.  Descriptions of the factors and their subfactors follow: 

 
(a) Past Performance:  Each offer will be rated based on the Government’s evaluation of the 

Offeror’s past performance on recent projects for similar services.  Offerors will be 
required to identify all current projects more than 50% complete and all projects 
completed within the past five years which meet the following minimum standard: “any 
biomedical laboratory facility construction project with a construction value of at least 
$10,000,000 on which the Offeror served as the general construction General Contractor 
or Construction Manager as Constructor”.  The Government evaluation will be based on 
the Offerors’ written submissions describing the projects, interviews of references 
provided by the Offerors, and past performance evaluations available through the NIH-
ABC and GSA databases.  The past performance evaluation subfactors, in descending 
order of importance, are: 

 
(1) Relevancy of past performance (project similarity, complexity, scope, size, key 

personnel involved, currentness and similarity of specific CMc services to this 
proposed NIAID project). 

(2) The firm’s past performance as rated by the key representatives of the project’s 
Client, Architect and Construction Quality Manager. 
(i) Overall Customer Satisfaction 
(ii) Professionalism and Integrity 
(iii) Timeliness of Performance 
(iv) Professional / Technical Capabilities 
(v) Level of Communication 
(vi) Quality Control 
(vii) Cost Control 
(viii) Schedule Control 
(ix) Providing Competent Staff 
(x) Safety 

 
(b) Relevant Experience: 
 

(1) Experience 
§ Offeror’s experience in completing projects similar to this procurement (refer 

to Similarity of Projects subfactor for criteria). 
§ Offeror’s proposed key personnel experience serving in similar capacities on 

the Offeror’s similar projects. 
§ Offeror’s experience in monitoring and controlling performance schedules. 
§ Offeror’s experience in project cost control and reporting, including GMP 

preparation and tracking. 
§ Experience of Offeror in performing field inspections, problem solving, and 

safety monitoring. 
§ Offeror’s experience in coordinating commissioning of complex biomedical 

laboratory facilities. 
§ Offeror’s expereince with Prolog Manager and Website. 
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(2) Similarity of Projects: 
§ Biomedical laboratory facility construction work of a scale and technical 

complexity similar to the work of this contract. 
§ Services provided. 
§ Contract form. 
§ Government work. 
§ Geographic proximity. 
§ Military or institutional campus site location. 
§ Common key personnel. 
 

(c) Management Plan: Each offer will be rated based on the Government’s evaluation of the 
Offeror’s project specific management plan.  Management plan subfactors, in descending 
order of importance, are: 

 
(1) Work Plan 

§ Extent the work plan addresses site utilization, sequence of work, and project 
challenges. 

§ Extent does the work plan anticipate the complexity of concrete construction 
for a high containment facility. 

§ Offeror’s proposed approach to performing Pre-Construction Services.  
Include your capabilities and availability of estimating and scheduling 
resources.   

§ Offeror’s concept of plan reviews, constructability reviews and value 
engineering during the document development phase to maintain budget and 
schedule.   

§ Offeror’s approach to staying abreast of emerging technologies, innovative 
design practices and the current market pricing structure.   

§ Offeror’s proposed approach to Construction Phase Services and how 
standard processes would be tailored to this project.   

§ Offeror’s concept of jobsite organization and staffing.   
(2) Staffing Plan 

§ Qualifications, in terms of experience and education, of the key personnel 
(Project Executive, Pre-Construction Manager, Estimator, Construction 
Project Manager, Project Scheduler, Superintendent, MEP/Commissioning 
Coordinator). 

§ Experience of the key personnel in completing similar projects. 
§ Success the key personnel have had working together. 
§ Availability of the proposed team members. 
§ Extent the key personnel are experienced members of the Offeror’s 

corporate team (what is their current employment status and their 
employment history with the Offeror). 

§ Extent potential substitute key personnel meet the aforementioned criteria. 
(3) Subcontracting Plan 

§ Subcontractor management and tools used, particularly in connection with 
federal projects that require compliance with the FAR.   

§ Offeror’s approach to administering subcontacts (e.g., communicating with 
subcontractors, satisfying record-keeping requirements, handling change 
orders and claims, and managing the subcontract close-out), particularly in 
connection with federal projects that require compliance with the FAR. 

§ Offeror’s approach to bidding/buy-out of subcontracts. 
§ Offeror’s plan to achieve the Small, Small Disadvantaged and Woman-

Owned Small Business goals. 



The National Institutes of Health Construction Manager as Constructor Services 
NIAID Integrated Research Facility at Fort Detrick Solicitation No. 292-04-P(CL)-0314 

 M.4 

(4) CPM Schedule 
§ Offeror’s approach to CPM scheduling. 
§ Qualifications of Offeror’s proposed Project Scheduler. 

(5) Quality Control Plan 
§ Effectiveness and comprehensiveness of the quality control plan. 
§ Extent quality control personnel are qualified and experienced. 
§ Extent the quality control personnel are empowered to ensure compliance 

with quality requirements. 
(6) Safety Plan 

§ Effectiveness of Offeror’s safety program and how it would be utilized on the 
jobsite for this particular project.  (Provide the safety history of the firm over 
the past five (5) years.) 

§ Offeror’s safety history as demonstrated by their Experience Modifier Rate 
for the past three years.  (Offerors are required to provide a letter from their 
insurance company certifying their Experience Modifier Rate for the past five 
years.) 

(7) Corporate Resources / Company Profile 
§ Offeror’s corporate history and demonstrated ability to successfully complete 

the contract.  Specifically, Offeror’s status in regard to disbarment by any 
state or local government entity.  Status of Offeror’s right to proceed with the 
contract work in regard to being terminated for default by the Owner on any 
project within the last five years.  Offeror’s status in regard to current litigation 
that may affect its ability to complete this contract. 

§ Offeror’s corporate financial, personnel, and plant and equipment resources 
demonstrate an ability to complete the contract and respond to changing 
demands. 

§ Offeror’s current backlog versus its historic backlog for the past five years 
and current bonded amount versus bonding capacity substantiate its capacity 
to complete the contract and respond to changing demands (Provide letter 
from bonding company showing bond rate). 

 
ARTICLE M.4:  ORAL PRESENTATIONS 
 
1. Only those Offerors whose proposals fall within the competitive range will be invited to participate 

in the Oral Presentations.  The Oral Presentations allow the Offerors to present their 
understanding of the material submitted in their Technical Proposals, and to answer questions by 
the Technical Evaluation Committee.  No new material or enhancements to the Offeror’s 
submission will be considered for evaluation.  Each selected Offeror shall be notified of the exact 
time and location of the Oral Presentations. 

 
2. The Government will evaluate the Oral Presentations based on the technical factors listed in 

Article M.3. 
 
ARTICLE M.5:  PRICE EVALUATION 
 
Price offers will consist of Pre-Construction Phase Services and options for Construction Phase Services 
Fee and Construction Phase Services General Requirements.  For this solicitation, price is significantly 
less important than the combined technical factors.  The Government will evaluate price offers for award 
purposes by adding the base proposal and all options. 
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ARTICLE M.6:  EVALUATION AND AWARD CRITERIA 
 
1. The complexity of this project compels the Government to confirm the Contractor’s understanding 

of the Project requirements prior to award and to seek above-minimum performance from the 
Contractor. It may be necessary for the Government to open negotiations prior to award of the 
contract to identify deficiencies and request clarifications.  Therefore, the Government has 
determined to solicit full and open competition through the use of competitive negotiation 
procedures. However, it is the Government’s preference to award without discussions. All 
prospective offerors are advised, however, that this contract may be awarded on the basis of the 
offers initially submitted, without discussion between the Government and any offerors. 

 
2. Award will be made to the offeror: (1) whose proposal is responsive and meets the stated 

minimum technical requirements, (2) whose technical/price relationship offers the greatest value 
to the Government, and (3) who is considered to be responsible within the meaning of the 
Federal Acquisition Regulation 9.104.  

 
The Government’s objective is to select the proposal that offers the greatest value for the funds 
expended. This approach, commonly referred to as “Best Value” procurement, will permit the 
Government to confirm the Offerors’ understanding of the project requirements and challenges, 
evaluate the Offerors’ capability to meet those challenges, and award to the Offeror whose offer 
presents the greatest overall value to the Government, cost and other factors considered.  The 
Government may choose to pay a higher price to make an award to an Offeror whose reputation 
for past performance and management plan give the Government greater confidence in that 
Offeror’s capability to effectively perform. The tradeoff between technical factors and price will 
reflect comparisons of the relative merits of each offer. This is not a matter of simply selecting the 
technically acceptable offer that proposes the lowest price, nor is it a matter of selecting the most 
technically qualified offer, regardless of price.  In the event that the most technically qualified offer 
is not the lowest priced offer, the Contracting Officer will judge whether the difference in technical 
factors is worth the difference in price.  The Contracting Officer will make an informed, fair, and 
well-reasoned business decision, but will not attempt to achieve mathematical precision in her 
judgments or to assign dollar values to technical factors.   

 
ARTICLE M.7:  PRE-AWARD SURVEY 
 
If the offer submitted in response to this RFP is favorably considered, the Government reserves the right 
for a survey team to visit the Offeror’s facilities for the purpose of determining the technical and financial 
ability to perform.  Offeror shall make a current audited financial statement and other data pertinent to this 
purpose available at the time the team makes the visit. 
 
ARTICLE M.8:  FAR 52.217-5 EVALUATION OF OPTIONS (JULY 1990) 
 
Except when it is determined in accordance with FAR 17.206(b) not to be in the Government's best 
interests, the Government will evaluate offers for award purposes by adding the total price for all options 
to the total price for the basic requirement. Evaluation of options will not obligate the Government to 
exercise the option(s). 
 

(End of provision) 
 
ARTICLE M.9:  GOVERNMENT’S DISCRETION 
 
The Government may reject any or all offers, and waive minor informalities and/or minor irregularities in 
offers received. 
 

(End of Provision) 




